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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2008. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. At the beginning of the program, the FCC’s
Report and Order envisioned two phases of reconfiguration for each of these stages — the
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the
licensee and Sprint Nextel and the implementation phase that consists of the actual
reconfiguration of the radio systems.

Stage 1: Clearing of Channels 1-120

Stage 1, the reconfiguration of 800 MHz systems that were previously operating on
Channels 1-120, is largely complete in non-border-affected areas, clearing the way for relocation
of NPSPAC licensees. As of March 31, 2008, 98 percent of the 922 Stage 1 FRAs for licensees
not affected by border areas have been successfully negotiated and submitted to the TA. In
addition, Sprint Nextel reported that 93 percent of Stage 1 non-border area FRAS, accounting for
63 percent of all Stage 1 call signs, have completed implementation and been cleared from
Channels 1-120 as of March 31, 2008.

Stage 2: NPSPAC and Public Safety Expansion Band Reconfiguration

Stage 2 of the program, the relocation of Public Safety licensees operating on NPSPAC
and Expansion Band frequencies, has seen continued progress during the first quarter of 2008.

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order™); Erratum,
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005)
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007);
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (*“September 12, 2007
Public Notice”); “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver
of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008)
(“January 17, 2008 Public Notice™); Second Report and Order, WT Docket No. 02-55, DA 08-1094 (rel. May 9,
2008) (“Second Report and Order™) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3).
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As shown in the table below, a greater number of Stage 2 licensees are engaged in
implementation than in planning or negotiations.

Table 1: Reconfiguration Status of Stage 2 FRAs as of March 31, 2008

Reconfiguration Milestone Number of FRAS Percentage
Licensees in Planning or Negotiations (by FRA)3 310 36%
Those licensees with planning complete and a cost
estimate submitted to Sprint Nextel that are 118
negotiating an FRA
FRAs Submitted to the TA 558 64%
FRAs where licensees have transitioned to new 136
channels®
Total Anticipated FRAs (Non-Border Area) 868

The number of non-border area Stage 2 licensees in the planning process continued to
decline during the first quarter as licensees completed their planning activities and initiated
negotiations regarding their reconfiguration costs. Many licensees that had not completed
planning by the deadlines established in the FCC’s September 12, 2007 Public Notice requested
extensions of the deadlines from the FCC’s Public Safety and Homeland Security Bureau
(“PSHSB”). Wave 1 and 2 licensees that had not completed planning by March 17, 2008 and
Waves 3 and 4 licensees that had not completed planning by April 15, 2008 were directed to
request further planning extensions as part of their requests for interim waivers of the June 26,
2008 deadline. Many of the licensees with long planning cycles have large and complex systems
with extensive interoperability with other systems. The FCC has encouraged licensees to
consider expediting the reconfiguration implementation process through early replacement or
retuning of equipment under the Subscriber Equipment Deployment (“SED”) program. As
shown in Table 1, approximately 38 percent of the licensees that had not completed FRA
negotiations had completed planning and submitted a cost estimate to Sprint Nextel and were
either (1) in the process of negotiating an FRA or (2) had reached agreement but had not yet
executed their FRA as of March 31, 2008.

The TA also continues to see progress in Stage 2 FRA negotiations, which have generally
proceeded in accord with the new timelines for FRA negotiations and mediation set forth in the
FCC’s September 12, 2007 Public Notice. During the first quarter, parties completed
negotiations on and submitted to the TA 70 additional Stage 2 FRAS, raising the total completed
by more than 14 percent to 558 FRAs (64 percent of non-border area Stage 2 FRAS) as of March

® This shows the number of expected FRAs for licensees that are in planning, negotiations or mediation. While the
majority of these are for mediations where the parties had negotiated PFAs and the licensees are in various stages of
planning, the remaining mediations involve other situations, such as licensees that had reached verbal agreement but
had not yet executed FRASs or mediations with disputes referred to the FCC for de novo review.

* The number of Stage 2 FRAs where licensees have completed FRA negotiations and transitioned to their
replacement channels through March 31, 2008, according to milestone data provided by Sprint Nextel.
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31, 2008. For the most part, licensees and Sprint Nextel are reaching verbal agreement with
respect to the terms of an FRA within the timeframe prescribed by the FCC, with very few
disputes referred to the FCC.

As of March 31, 2008, Public Safety licensees in 136 Stage 2 FRAs had completed the
transition to their new channels, including 73 FRAs for NPSPAC licensees. In addition, the TA
had received 145 Retuning Schedule Letters (“RSLs”) memorializing the channel clearing
schedule that the licensee and Sprint Nextel had agreed upon. Those licensees had not
completed the transition to their new channels as of March 31, 2008. Many of the channel
clearing schedules set forth in RSLs resulted from scheduling discussions at an Implementation
Planning Session.

The TA’s focus continues to be on facilitating and monitoring implementation. The TA
will continue to conduct regional Implementation Planning Sessions (“IPS or “sessions”) with
NPSPAC licensees, their vendors, consultants, and Sprint Nextel to develop consolidated
implementation schedules. Through the end of the first quarter, the TA had conducted 20 IPS in
18 NPSPAC regions that were attended by approximately 271 licensees operating more than
486,000 radios. These sessions have been successful in building a common view among all
stakeholders of licensee interdependencies and scheduling needs, and they have enabled parties
to reach an understanding on the timing of clearing and surrendering frequencies for those
licensees that are ready to transition to the new channels. The TA will continue to hold sessions
in other regions as more licensees complete their agreements.

The TA continues to track, monitor, and report on the progress of reconfiguration
implementation by licensees in each NPSPAC region. During the second quarter of 2008, the
TA will continue follow-up with licensees that have attended an Implementation Planning
Session to determine if their reconfiguration implementation is proceeding as planned and on
schedule. The TA will continue to monitor licensees’ reconfiguration progress against the IPS
schedule. In cases where licensees appear to be at risk of not meeting key milestones in their
schedule, the TA will take appropriate measures to assist the licensees and in communicating
with the FCC and all affected interoperability partners.

Requests for Waiver of the June 26, 2008 Deadline

On January 17, 2008, the FCC released a Public Notice establishing procedures and
providing guidance to licensees regarding submission of requests for waiver of the June 26, 2008
deadline for completion of 800 MHz rebanding. The FCC’s Public Notice stated that any “non-
border licensee that will require additional time past June 26, 2008 to complete rebanding must
request a waiver of the deadline” from the PSHSB.> Licensees submitting a request for waiver
were required to demonstrate that they have worked diligently and in good faith to complete
rebanding expeditiously, and that the additional time requested is no more than reasonably
necessary to complete the rebanding process. Licensees also were expected to set forth their
timetables for completing reconfiguration implementation. The FCC established deadlines,
staggered by wave, for licensees to file requests for waiver. The TA developed a template

® See January 17, 2008 Public Notice at 1.
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Request for Waiver for licensees to use to provide this information.® The FCC encouraged
licensees filing requests for waiver to utilize the Request for Waiver templates and to request
only such time as is needed to complete reconfiguration.

There have been 500 requests for waiver filed by licensees across all waves, including
171 for Wave 1, 119 for Wave 2, 175 for Wave 3, and 35 for Wave 4. Approximately 55 percent
of the licensees filing requests for waiver had not completed FRA negotiations as of the filing
deadline and therefore filed requests for “interim” waivers. The remaining licensees have an
executed FRA and filed requests for waiver. Those licensees have requested various dates for
completing their reconfiguration implementation, ranging from a few months to a few years
beyond June 26, 2008. Licensees that have filed requests for waiver should continue to move
forward expeditiously with their reconfiguration activities while the request is pending before the
FCC.

On May 1, 2008, Sprint Nextel filed a request for waiver with the FCC seeking to
maintain continued access to Channels 1-120 until NPSPAC licensees are ready to retune their
systems, at which point Sprint Nextel states it will vacate the applicable channels on 60 days
notice.” Sprint Nextel’s filing addresses the criteria set forth in the FCC’s Third Memorandum
Opinion and Order for Sprint Nextel to seek a waiver to remain on Channels 1-120.

Band Plan for U.S.-Canada Border Regions

On May 9, 2008, the FCC’s PSHSB released a Second Report and Order that established
a reconfigured 800 MHz band plan in the U.S.-Canada border regions. The FCC established a
30-month transition period, of which the planning and negotiation process is expected to take
approximately seven to eight months and implementation would take approximately 22 to 23
months.

The Second Report and Order also established timelines for planning, negotiations, and
implementation in the border areas. The FCC adopted timelines for planning, negotiations, and
mediation that are consistent with the expedited timelines in the FCC’s September 12, 2007
Public Notice. A licensee that intends to negotiate a Planning Funding Agreement (“PFA”) with
Sprint Nextel must submit Request for Planning Funding (“RFPF”) to Sprint Nextel within 60
days of the effective date of the order. The parties will have 30 days for PFA negotiations. Once
the PFA is approved by the TA, a licensee will have 90 to 110 days for planning, depending on
number of radios in its system. Once planning is complete and a cost estimate is submitted to
Sprint Nextel, the parties have 30 days for FRA negotiations. If they are unable to negotiate an
FRA within 30 days, the parties will participate in mediation for 20 days.

The FCC directed the TA, within 60 days of the effective date of the order, to develop a
more detailed region-by-region timetable with sequential milestones for completion of each stage

® The template, which includes a Waiver Request Information Form, is available at
http://www.800TA.org/content/documents/rebanding_deadline extension process.asp.

" See Letter from L. Krevor, Sprint Nextel Corporation, to M. Dortch, Federal Communications Commission,
“Waiver — Expedited Action Requested,” WT Docket No. 02-55 (filed May 1, 2008).

4
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of the implementation process. The FCC stated that this timetable “should take into account both
variations in border region band plans and the specific steps required in each border region to
implementgboth Stage 1 relocation of lower-band licensees and Stage 2 relocation of NPSPAC
licensees.”

In the meantime, licensees in the Canadian border regions may proceed with planning or
negotiation activities to the extent that they are not frequency-dependent and would not result in
unnecessary duplication of costs. In the coming months, such licensees will receive a Frequency
Proposal Report (“FPR”) from the TA that will detail their proposed replacement frequencies.

In closing, measurable progress continues to be made in the rebanding program and most
activities are proceeding smoothly, even though many licensees will require more time beyond
June 26, 2008.

8 Second Report and Order at § 42.
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. PROGRAM-WIDE MATTERS AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report discusses recent developments in the
reconfiguration program, identifies program-wide issues, and describes specific actions that the
FCC and the TA have taken to address issues identified to date.

A. Recent Developments Regarding the Schedule

The 800 MHz band reconfiguration program commenced on June 27, 2005. As of March
31, 2008, the voluntary and mandatory negotiation periods, as described in the TA’s Regional
Prioritization Plan (“RPP”), had concluded for all waves and stages, except for border area
licensees.

1. Deadlines for Completion of Planning

The FCC’s September 12, 2007 Public Notice established deadlines for NPSPAC (Stage
2) licensees to complete planning and submit a cost estimate to Sprint Nextel.® Planning
deadlines were staggered by wave, with Wave 1, Stage 2 licensees to complete planning by
October 15, 2007, Wave 2 by November 15, 2007, and Wave 3 by December 15, 2007. Wave 4,
Stage 2 licensees and those licensees that had not yet begun planning were given 90 to 110 days
from the date of TA approval of their Planning Funding Agreement to complete planning,
depending upon the size of their system. Licensees requiring additional time to complete
planning were directed to request an extension from the FCC’s PSHSB, and many licensees
submitted extension requests during the fourth quarter of 2007 and the first quarter of 2008.
Some licensees whose extension requests were granted by the PSHSB were not able to complete
planning by the extended deadline and submitted additional extension requests to the PSHSB.
Waves 1 and 2 licensees that had not completed planning by March 17, 2008 and Waves 3 and 4
licensees that had not completed planning by April 15, 2008 were encouraged to request further
planning extensions as part of their requests for interim waiver of the June 26, 2008 deadline. A
list of PSHSB grants of extension requests appears on the FCC’s website at
http://www.fcc.gov/pshs/docs/public-safety-spectrum/800mhz-rebanding-extensions.pdf.

2. Border Area Licensees

Additional schedule changes were made for licensees that hold call signs with locations
in the international border areas defined by the FCC.*® On March 31, 2008, the FCC issued a
Public Notice modifying the schedule for border area non-NPSPAC (Stage 1) and NPSPAC
(Stage 2) licensees in Wave 4.*' The FCC extended the mandatory negotiation periods until July
1, 2008 and postponed the start of the mediation period until July 2, 2008 for such licensees.

° See September 12, 2007 Public Notice.

19| ocations within 110 km (68.4 miles) of the U.S./Mexico border or within 140 km (87 miles) of the U.S./Canada
border are within the FCC-defined border area.

11 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Periods for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees,” Public Notice, WT Docket No. 02-55, DA 08-766 (rel. Mar.
31, 2008) (“Wave 4 Extension Public Notice”).
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The FCC also extended the filing freeze on new applications in Wave 4 border areas until August
13, 2008. There are 201 licensees in Wave 4, Stage 1 and 199 licensees in Wave 4, Stage 2 that
hold call signs with sites located in, or adjacent to, FCC-defined border areas with Mexico and
Canada that are affected by this extension. As a result of the Second Report and Order that set
forth the band plan for the Canadian border regions, the number of Wave 4 licensees will
increase. The development of the Mexican border area band plan thus remains a necessary
milestone for successful completion of the reconfiguration program.

During the extended negotiation periods, Wave 4 licensees affected by the border areas
are not required to engage in planning or negotiation activities prior to receiving proposed
replacement frequencies from the TA, although the FCC has encouraged them to engage in such
activities to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.*? If planning funding is required, licensees will need to submit a Request
for Planning Funding to the TA and negotiate a PFA with Sprint Nextel.*® Licensees may submit
an RFPF prior to receiving replacement frequencies.

B. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to complete
relocation of all non-Sprint Nextel, non-SouthernLINC Channels 1-120 incumbent licensees by
December 26, 2007, with certain exceptions.** The FCC required Sprint Nextel to file monthly
reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.’ During the first
quarter, Sprint Nextel filed reports on January 2, 2008, February 1, 2008, and March 3, 2008.
Sprint Nextel also filed a report on April 1, 2008, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 42 NPSPAC
regions (an increase of three regions since January 2, 2008) and that more than 95 percent of
Stage 1 licensees have been retuned.'® Sprint Nextel reported that of the 14 remaining NPSPAC
regions or U.S. Territories, 11 of these regions have three or fewer Channels 1-120 licensees that
remain to be retuned. In its March 3, 2008 report, Sprint Nextel announced that all of
SouthernLINC’s 1-120 Channels were retuned to new channel assignments in the new ESMR-
band in the Southeastern U.S., leaving Sprint Nextel as the sole ESMR operator in Channels 1-

12 See Wave 4 Extension Public Notice.

3 For Wave 4, Stage 1 and 2 licensees that did not receive Frequency Proposal Reports by August 1, 2006, RFPF
submissions (if necessary) will be due 45 days from the date of an FPR mailing to the licensee. The RFPF deadline
will be noted in the FPR cover letter.

4 See Third Memorandum Opinion and Order at 1§ 20-21. Excepted from this requirement are Wave 4, Stage 1
border area licensees, Puerto Rico licensees, and Stage 1 licensees that also have NPSPAC facilities that have
planned to relocate both their Channels 1-120 and NPSPAC facilities in Stage 2.

15 See id. at 7 29-31. The reports must include the following information: (1) the number of licensees that have
been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies.

16 See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55, at
2 (filed Apr. 1, 2008).
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120 in the five SouthernLINC-impacted NPSPAC regions.!” For Stage 2, Sprint Nextel’s April
report provided a list of 167 NPSPAC licensees (up from 88 licensees as of January 2, 2008) that
have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear Channels 1-120
and have established with Sprint Nextel a date certain for starting and completing their physical
retuning work.

C. 30-Month Benchmark

The Report and Order established a 30-month benchmark for the 800 MHz band
reconfiguration process and all systems must have commenced reconfiguration by this date.™®
Under the rebanding schedule, this 30-month date fell on December 26, 2007. The FCC
provided additional guidance regarding the 30-month benchmark in the Third Memorandum
Opinion and Order. Stage 2 licensees in compliance as of December 26, 2007 with the timelines
set forth in the September 12, 2007 Public Notice for non-border area NPSPAC licensees were
deemed to have met the 30-month benchmark. The 30-month benchmark does not apply to
Wave 4 licensees that have not received frequency assignments because their systems are in
border regions affected by ongoing negotiations with Canada and Mexico.™

In the Third Memorandum Opinion and Order, the FCC directed the TA to submit a
report to the PSHSB regarding whether the 30-month benchmark has been met.” The TA’s
report, which was submitted on January 15, 2008, certified (1) whether all Stage 1 (Channel 1-
120 ) incumbent licensees in the non-border areas had met the 30-month benchmark and whether
Stage 2 licensees that had received frequency assignments from the TA as of September 12, 2007
had complied with the timelines set forth in the September 12, 2007 Public Notice.?* For Stage 1,
the vast majority of non-border licensees had entered into FRAs and completed, or substantially
completed, reconfiguration implementation. The TA found 24 licensees that did not have signed
FRAs as of December 26, 2007, indicating that they had not commenced reconfiguration of their
systems. For Stage 2, the TA found that 86 Wave 1, 60 Wave 2, 115 Wave 3, and 21 Wave 4
licensees did not complete planning and submit a cost estimate in accordance with the dates set
forth in the September 12, 2007 Public Notice, including those licensees whose initial deadlines
for submitting cost estimates are after December 26, 2007. The report noted that, “[b]ased on the
status of reconfiguration activities at the 30-month benchmark date, the TA anticipates that a
significant number of NPSPAC licensees, and possibly a majority, will not have completed their
reconfigurations by the scheduled June 26, 2008 completion date.”?

17 See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55, at
2 (filed Mar. 3, 2008).

18 See Report and Order at 11 28, 214, 347; see also 47 C.F.R. 90.677(a).
19 See Third Memorandum Opinion and Order at ] 33.
2 See id. at 1 34.

21 See Letter from B. Haan, 800 MHz Transition Administrator, LLC, to D. Furth, Federal Communications
Commission, “30-Month Benchmark Report,” WT Docket No. 02-55, at 1 (Jan. 15, 2008).

21d. at 2.
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D. Requests for Waiver of June 26, 2008 Deadline

On January 17, 2008, the FCC released a Public Notice establishing procedures and
providing guidance to 800 MHz licensees regarding submission of requests for waiver of the
June 26, 2008 deadline for completion of 800 MHz rebanding. The FCC’s Public Notice stated
that any “800 MHz non-border licensee that will require additional time past June 26, 2008 to
complete rebanding must request a waiver of the deadline” from the PSHSB.?

The TA developed a template Request for Waiver, which includes a Waiver Request
Information Form, for licensees to use to provide this information.?* The FCC recommended
that licensees use this template in preparing their requests and request only such time as is
needed to complete reconfiguration.

In the Public Notice, the FCC established deadlines, staggered by wave, for licensees to
file requests for waiver. If a licensee had not executed an FRA with Sprint Nextel by the
applicable filing deadline, it should have filed a request for interim waiver.

Waves 1 and 2 licensees filed requests for waiver during the first quarter. 171 Wave 1
licensees and 119 Wave 2 licensees filed requests for waiver. Approximately 47 percent of the
Waves 1 and 2 licensees filing such requests had not completed FRA negotiations as of the filing
deadline and therefore filed requests for “interim” waiver. The remaining licensees have an
executed FRA and filed standard requests for waiver. Those licensees have requested various
dates for completing their reconfiguration implementation, ranging from a few months to a few
years beyond June 2008. Licensees that have filed requests for waiver should continue to move
forward expeditiously with their reconfiguration activities while the request is pending before the
FCC.

The TA has created a webpage that provides information on requests for waiver received
by the TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/documents/waiver_requests.asp. The following table contains
information about the requests for waiver.

Table 2: Requests for Waiver of the June 26, 2008 Deadline, as of April 25, 2008

Total Number of Requests Interim Standard
1 171 73 98
2 119 63 56
3 175 119 56
4 35 21 14
Total Requests 500

%% See January 17, 2008 Public Notice at 1.

 The template is available on the TA’s website at http://www.800TA.org/content/documents/rebanding_deadline
extension_process.asp.
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1. STAGE 1: CHANNELS 1-120

This section of the Quarterly Progress Report summarizes the status of negotiations and
reconfiguration implementation for Stage 1 licensees. Stage 1 licensees are primarily
commercial, conventional systems that must be cleared from Channels 1-120 before Public
Safety systems operating on NPSPAC channels (Stage 2) can be reconfigured. Significant
progress has been made to date in the negotiation of FRASs for Stage 1 licensees as well as in the
clearing of Channels 1-120.

A. Planning Funding

Many Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of March 31, 2008, 62 PFAs,
with a total contract value of $10.0 million, were submitted to the TA for Stage 1 licensees.

B. Negotiations

The negotiation of Stage 1 FRAs is virtually completed with the exception of border area
licensees. As shown in the table below, as of March 31, 2008, 906 FRAs (98 percent) have been
submitted to the TA out of the 922 FRAs anticipated for Stage 1 licensees in all waves.> The
contract value of the FRAs submitted to the TA, including amendments, totals $71.6 million.
There were 48 NPSPAC regions where 100 percent of FRAs were approved by the TA as of
March 31, 2008. As of March 31, 2008, the remaining FRAs to be negotiated in Stage 1 were in
mediation, involve Economic Area (“EA”) licenses, or involve licensees affected by the
international border areas that did not enter into mediation and were deferred pending the
availability of revised border area band plans. The table below illustrates the percentage of
approved Stage 1 FRAs and provides a summary of FRA milestones statistics by wave.

% The estimate of total FRAs does not include FRAs for licensees affected by the international border areas where
revised border area band plans are still being developed.
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Table 3: Status of Reconfiguration for Licensees in Channels 1-120 as of March 31, 2008
(milestones achieved by number of FRAs)?®

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 357 354 354 99% 346 97% 272 269 73%
Wave 2 | 206 206 206 100% 203 99% 172 171 83%
Wave 3 | 249 240 239 96% 212 85% 160 156 63%
Wave 4 | 110 106 106 96% 101 92% 57 56 51%
Total 922 906 905 98% 862 93% 661 652 71%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

A summary of site-specific (non-EA) Channels 1-120 call sign milestone statistics is
presented in Appendix 2. Appendices 1 and 2 provide information in summary form about
reconfiguration status for Channels 1-120 licensees as of March 31, 2008.

In all of Stage 1, there were a total of 10 mediation dockets (or “cases”) pending as of
March 31, 2008 out of the 487 mediation dockets opened for Stage 1 licensees. This includes
one mediation docket in Wave 1, two in Wave 3, and seven in Wave 4.2” A total of five Stage 1
mediation dockets were resolved during the first quarter. The pending mediation dockets fall
into one of the following categories: (1) the mediation resulted in a PFA with an FRA still to be
negotiated upon the completion of the planning contemplated by the PFA; or (2) the parties
reached agreement, but had not yet executed an FRA. As of March 31, 2008, only 3.5 percent of
Stage 1 mediations had been referred to the FCC for de novo review, many of which were settled
by the parties prior to a decision by the FCC.

Wave 4, Stage 1 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA pending the availability of revised border area band plans. As noted in Section 1.A.2. of this
report, the FCC issued a Public Notice on March 31, 2008, which modified the schedule for such

% Sprint Nextel is the data source for columns 2 and 6. The total number of FRAs can change based on how Sprint
Nextel structures various agreements with licensees. All FRAs covering the reconfiguration of EA licenses are
reported in Stage 1 data; therefore the Stage 2 reporting includes only Public Safety licensees with either NPSPAC
frequencies or Expansion Band frequencies not included as part of a Stage 1 FRA. The TA has received and
approved seven FRAs that have included EA licenses.

%" The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration
implementation being moved to Wave 4, Stage 1.
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licensees.”® There are 201 potential Stage 1 licensees in Wave 4, Stage 1 that hold call signs
with sites located in, or adjacent to, FCC-defined border areas that are affected by this
extension.” In addition, the FCC issued the Second Report and Order on May 9, 2008 that
established the reconfigured band plan for the Canadian border regions.

C. Reconfiguration Implementation Progress

Parties have made good progress in physically clearing Channels 1-120, which is a
necessary prerequisite for Public Safety to begin its reconfiguration of NPSPAC channels. The
TA generally measures the status of Stage 1 reconfiguration implementation progress in two
ways: (1) clearing as a percentage of Stage 1 FRAs that Sprint Nextel has entered into with
Channel 1-120 licensees; and (2) the percentage of Stage 1 call signs that Sprint Nextel reports
as being cleared by licensees.

As shown in Table 3 above, as of March 31, 2008, Sprint Nextel is reporting that physical
reconfiguration is complete for 93 percent of non-border Channels 1-120 FRAs (an increase
from 92 percent as of December 31, 2007).

As of March 31, 2008, approximately 62.9 percent (up from 61.9 percent as of December
31, 2007) of the Stage 1 site-specific call signs were reported by Sprint Nextel as being cleared
by licensees. The difference between the numbers by percentages of call signs compared to the
numbers by percentages of FRASs is because the FRA statistics do not include agreements in
border areas, while the call sign statistics do include call signs in border areas.*® Progress during
the first quarter included two additional NPSPAC regions — Region 37: South Carolina and
Region 54: Southern Lake Michigan (Great Lakes including WI, IL, and IN) — reaching 100
percent reporting clear. As of March 31, 2008, there were 29 NPSPAC regions that reported 100
percent clear.

Viewed from a geographic perspective, Map 1 below shows the progress of clearing
Channels 1-120 to allow relocation of the NPSPAC band, with significant progress in all areas of
the country outside the areas affected by international borders.

28 See Wave 4 Extension Public Notice.

% This includes approximately 80 licensees with systems entirely within a border area; 48 licensees with systems
both inside and adjacent to a border area; and 73 licensees with systems adjacent to border areas and close enough to
be affected.

% There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 2008>"
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Data from reconfigurations to date indicate that it is taking Channels 1-120 licensees an
average of approximately 129 calendar days to get from approval by the TA of their FRA to
reporting clearing of their Channels 1-120 frequencies.’

There have been some disputes arising out of the implementation of Stage 1 FRAS that
have resulted in the parties turning to the mediation process for assistance. The TA opened a
total of 20 mediations to resolve disputes arising out of the implementation of FRAs involving
Stage 1 licensees, 18 of which had been resolved as of March 31, 2008.

* The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.

%2 During that time period, FCC applications are being filed and granted to add replacement channels to the licenses
of the incumbent licensee, Sprint Nextel is clearing the replacement channels to which the licensee is moving, and
the licensee is implementing its reconfiguration plan in accordance with its FRA.
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I1.  STAGE 2: NPSPAC AND PUBLIC SAFETY EXPANSION BAND

This section provides a summary of progress during the first quarter of 2008 for Stage 2
(NPSPAC and Public Safety Expansion Band) licensees. Planning, negotiations, and
reconfiguration implementation for Stage 2 reconfigurations are usually more challenging and
time consuming than Stage 1 reconfigurations because systems and FRAs for Stage 2 licensees
are generally larger and more complex. Approximately 96 percent of all Stage 2 licensees did
not execute PFAs and/or FRAs with Sprint Nextel during the allotted negotiation periods and
entered mediation to complete the negotiation phase.

A. Planning and Planning Funding

Although most Channel 1-120 licensees did not require planning funding, nearly half of
NPSPAC licensees have sought such funding and have negotiated Planning Funding Agreements.
The additional steps of negotiating a PFA with Sprint Nextel and completing the planning
process prior to negotiating an FRA have significantly extended the reconfiguration process for
many NPSPAC licensees and on average have consumed approximately ten months — four
months to negotiate the PFA and six months to complete the planning and prepare a
reconfiguration cost estimate. A large number of Stage 2 licensees in mediation entered into
PFAs, and the TA has provided flexibility in the mediation process to complete planning so long
as progress continues to be made.

During the first quarter of 2008, parties completed negotiations on five additional Stage 2
PFAs. As shown in the table below, as of March 31, 2008, 431 PFAs for Stage 2 licensees had
been submitted to the TA. The contract value of the submitted PFASs totals $74.4 million.

Table 4: Number and Dollar Value of Stage 2 PFAs, as of March 31, 2008

PFAs Submitted to TA PFAs Approved by TA
Wave

# Dollar Value # | Dollar Value
Wave 1 146 $31,426,526 146 $31,426,526
Wave 2 111 $13,685,427 111 $13,685,427
Wave 3 145 $23,930,952 145 $23,930,952
Wave 4 29 $5,317,022 29 $5,317,022
Total 431 $74,359,927 431 $74,359,927

B. Negotiations

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees. During
the first quarter of 2008, parties completed negotiations on 70 additional Stage 2 FRAs. As
shown in the table below, as of March 31, 2008, 558 FRAs (63 percent) have been submitted to
the TA out of the 868 FRAs anticipated for non-border Stage 2 licensees in all waves.*® The
contract value of these FRAs, including amendments, totals $241.1 million.

* This total includes reconfiguration of Public Safety Expansion Band licensees. This total does not include FRAs
for licensees located in, or affected by, the border areas that have not yet received replacement frequency proposals.
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Table 5: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of March 31, 2008 (milestones achieved by number of FRAs)*

Reconfiguration Implementation

FRA Negotiations and Approval
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Wave 1 350 263 256 73% 64 18% 14 14 4%
Wave 2 229 167 160 70% 56 24% 10 10 4%
Wave 3 234 101 98 42% 13 5% 5 5 2%
Wave 4 55 27 27 49% 3 6% 1 1 2%
Total 868 558 541 62% 136 16% 30 30 3%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

A summary of Stage 2 call sign milestone statistics is presented in the table below.®

% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.

* The differences between the numbers by percentages of call signs compared to the numbers by percentages of
FRAs largely reflect the size and complexity of the systems that remain in the mediation process. Simply put, the
remaining Stage 2 FRAs involve systems with a greater number of call signs compared to those for which the parties
have been able to reach agreement. In addition, the FRA statistics in Table 5 do not include all deals in border areas,
while the call sign statistics in Table 6 do include all call signs in border areas.
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Table 6: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of March 31, 2008 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2181 1583 1054 48% 101 5% 22 22 1%
Wave 2 912 391 364 40% 74 8% 12 12 1%
Wave 3 1098 224 194 18% 30 3% 10 8 1%
Wave 4 1828 341 185 10% 10 0.5% 8 8 0%
Total 6019 2539 1797 30% 215 4% 52 50 1%

* Includes call signs in the FCC-defined international border areas.

Appendices 2 and 3 provide information in summary form about the status of
negotiations for Stage 2 licensees as of March 31, 2008.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of March 31, 2008, only 4.7 percent of Stage 2 mediations had been
referred to the FCC for de novo review, many of which were settled by the parties prior to a
decision by the FCC.

1. Wave 1, Stage 2

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 350
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 5, as of March 31, 2008, approximately 73 percent of the FRAs expected for Wave 1,
Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of March 31,
2008, of the 331 mediation dockets opened for Wave 1, Stage 2 licensees, 250 mediation dockets
had been resolved (an increase from 230 resolved as of December 31, 2007). The parties in 67
mediations had negotiated PFAs and were in various stages of planning; 11 of these had reached
agreement but had not yet executed FRAs. Four mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review, and five were in the
process of negotiating PFAs or FRAS or being appealed following de novo review by the FCC.

2. Wave 2, Stage 2

As shown in Table 5, as of March 31, 2008, approximately 70 percent of the FRAs
expected for Wave 2, Stage 2 have been approved by the TA.
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The Wave 2, Stage 2 mediation period began on February 1, 2007. As of March 31, 2008,
of the 230 mediation dockets opened for Wave 2, Stage 2 licensees, 172 mediation dockets had
been resolved (an increase from 140 resolved as of December 31, 2007). The parties in 57
mediations had negotiated PFAs and were in various stages of planning; 21 of these had reached
agreement but had not yet executed FRAs. One mediation docket was in the process of
negotiating an FRA following de novo review by the FCC.

3. Wave 3, Stage 2

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.®® As
shown in Table 5, as of March 31, 2008, approximately 42 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of March 31, 2008, of
the 262 mediation dockets opened for Wave 3, Stage 2 licensees, 123 mediation dockets had
been resolved (an increase from 102 resolved as of December 31, 2007).3" The parties in 134
mediations had negotiated PFAs and were in various stages of planning; 33 had reached
agreement but had not yet executed FRAs. In addition, the parties in one mediation docket had
reached agreement on terms but not yet executed an FRA. No mediations were referred to the
FCC for de novo review.

4, Wave 4, Stage 2

As shown in Table 5, as of March 31, 2008, approximately 49 percent of the non-border
area FRAs expected for Wave 4, Stage 2 have been approved by the TA.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of March 31, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees,
36 mediation dockets had been resolved (an increase from 26 resolved as of December 31, 2007).
The parties in 20 mediations had negotiated PFAs and were in various stages of planning; three
had reached agreement but had not yet executed FRAs. In addition, the parties in three
mediation dockets had reached agreement on terms but not yet executed their PFAs or FRAS.
No mediations were referred to the FCC for de novo review.

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border
areas with Mexico and Canada have not yet received replacement frequency proposals from the
TA pending the availability of revised border area band plans. As noted in Section 1.A.2. of this
report, the FCC issued a Public Notice on March 31, 2008, which modified the schedule for such

% Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

% The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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licensees.®® There are 199 licensees in Wave 4, Stage 2 that hold call signs with sites located in,
or adjacent to, FCC-defined border areas that are affected by this extension. In addition, the
FCC issued the Second Report and Order on May 9, 2008 that established the reconfigured band
plan for the Canadian border regions.

C. Reconfiguration Implementation

NPSPAC reconfiguration, often with complex system designs and interoperability
requirements among numerous licensees in a region, will require more time and coordination
than was needed for Channels 1-120 reconfiguration. While many NPSPAC FRAs have been
approved by the TA, reconfiguration implementation is still getting underway for NPSPAC
licensees. A number of NPSPAC licensees are moving forward with, and in some cases
completing, their implementation activities and are helping to define an implementation
framework that can serve as a model for other NPSPAC licensees. As of March 31, 2008, there
were 136 FRAs where Stage 2 licensees had completed the transition to their new channels,
including 73 FRAs for NPSPAC licensees. Map 2 graphically depicts a geographic perspective
of NPSPAC reconfiguration progress, as of March 31, 2008, by licensed NPSPAC locations.

38 See Wave 4 Extension Public Notice.
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March

31, 2008
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Many of the Public Safety systems that have completed reconfiguration are in the
Expansion Band. For Public Safety systems operating in the Expansion Band that do not also
include NPSPAC frequencies, parties are negotiating fixed schedules for and proceeding with
reconfiguration implementation. As of March 31, 2008, 89 licensees in the Expansion Band
have completed reconfiguration of their frequencies, and an additional 117 licensees have an
executed FRA and, to the extent they are not also NPSPAC licensees, are proceeding with
reconfiguration.”> Map 3 below shows the progress of reconfiguration in the Expansion Band.

* The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not
reach 100 percent until revised border area band plans are available. Locations on Special Temporary Authorization
(“STA™) call signs are only shown if they are included in an approved FRA.

“ Seven of the 89 licensees in the Expansion Band also cleared NPSPAC frequencies as part of their
reconfiguration.
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Map 3: Public Safety Expansion Band Locations and Reconfiguration Status,
by NPSPAC Region as of March 31, 2008*
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Many of the licensees in the expanded ESMR band in the southeastern United States are
Public Safety entities. Appendix 2 contains a map showing progress in clearing the Southeast
ESMR band. Many of the Southeast ESMR band licensees requested that FRA negotiation and
reconfiguration implementation be done in conjunction with related NPSPAC frequencies in
Stage 2.

1. Reconfiguration of Subscriber Equipment

A key component of furthering rebanding progress is the reconfiguration of subscriber
equipment. In March 2007, the TA made available to licensees the Subscriber Equipment
Deployment initiative, an option to obtain replacement subscriber equipment and related
software and services in advance of completing all cost negotiations. SED is intended to enable

* Call signs for Public Safety entities with locations in the FCC defined border areas with frequencies that fall
between 860 and 861 MHz are included. As the border area band plans are finalized these locations may be
dropped. The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available.
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licensees to proceed with subscriber equipment-related activities in parallel with completion of
negotiations for infrastructure costs and timing.

In the first quarter of 2008, an additional 2 licensees submitted SED Requests covering
slightly fewer than 800 subscriber units. As of March 31, 2008, a total of 25 licensees have
submitted SED Requests covering more than 85,000 subscriber units. When the parties conclude
the negotiations regarding the SED Request, an agreement is submitted to the TA as a
“subscriber equipment FRA.”? As of March 31, 2008, a total of 18 subscriber equipment FRAs,
covering more than 62,000 subscriber units, have been submitted to the TA. Some of these
NPSPAC licensees have made significant progress in retuning or replacing subscriber equipment
and thousands of radios have already been retuned or replaced. Given the number of licensees
that are still in the planning phase, the TA believes this figure should be much higher and that
many licensees are not availing themselves of the opportunity to expedite the reconfiguration of
their subscriber equipment. Many licensees can and should immediately begin subscriber
equipment deployment activities under the SED program prior to execution of an FRA.

2. Implementation Planning Sessions

During the quarter ended March 31, 2008, the TA continued conducting Implementation
Planning Sessions to identify and finalize reconfiguration implementation schedules among
NPSPAC licensees in a given region of the country. These sessions facilitate joint planning
between licensees and vendors at a regional level, enable licensee timeframes and
interdependencies to be understood in aggregate, and provide a framework for the coordination
among interdependent parties. This is particularly important as many NPSPAC FRAs did not
contain firm implementation dates.

In the first quarter of 2008, the TA conducted IPS in Region 49: Texas — Central (Austin
Area), Region 40: Texas (Central and Northeast), and New Jersey (Region 28 — Session 1). In
May 2008, the TA conducted a session in Region 51: Texas — East (Houston Area). The
licensees in attendance were in different stages of reconfiguration — some with completed FRAs
and others still in planning and in mediation — in order to ensure all scheduling factors were
considered.

During the meetings, the TA worked with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The key building blocks for developing these schedules were the
licensees’ individual reconfiguration timelines, including the schedule for Sprint Nextel to clear
replacement frequencies. These sessions provided insight into risks and dependencies unique to
those specific regions.

Over the next few months, the TA will be conducting IPS for the following regions:
Region 10: Georgia and Region 34: Oklahoma. In some cases, multiple sessions may be held

*2 The number of subscriber units covered by any SED Request may differ from the number of subscriber units
covered in the resulting FRA due to agreements reached by the parties.
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within a region to cover all licensees. Other groups will be scheduled as FRAs are negotiated
and appropriate planning activities draw to a close.

3. Implementation Disputes

There have been disputes involving Stage 2 licensees unrelated to the negotiation of
FRAs that have resulted in the parties turning to the mediation process for assistance. The TA
opened a total of two mediations to resolve such disputes, both of which had been resolved as of
March 31, 2008.
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IV. KEY RECONFIGURATION DATA

This section of the Quarterly Progress Report summarizes key reconfiguration data for
the quarter ended March 31, 2008.

A. Licenses to Be Reconfigured

The table below provides the TA’s analysis of the current population of call signs per
wave. The primary source of this data is the FCC’s Universal Licensing System (“ULS”)
database, with geographical augmentation by the TA to determine NPSPAC region and other
reconfiguration-specific information. This data defines the population of licenses that need to be
reconfigured, and is updated to reflect changes made to the ULS database.*?

Table 7: Current Population of Call Signs, Per Wave**

Public Safety
Channels - Southeast
1-120 ﬂ% NPSPAC | ESMR Band

Number of Call Signs

Wave 1 805 324 1857 0 2986
Wave 2 480 177 735 7 1399
Wave 3% 573 203 895 238 1909
Wave 4 902 301 1527 0 2730
TOTAL 2760 1005 5014 245 9024

Assumptions

The TA has made certain assumptions regarding the population of licenses to be
reconfigured. First, for spectrum planning purposes, unless notified otherwise, the TA has
assumed that all Public Safety licensees with regular licenses in the Expansion Band granted
prior to the end of the Stage 1 freeze for the relevant Wave would relocate. The number of call
signs to be reconfigured has decreased to the extent that the TA receives elections from Public
Safety incumbent licensees opting not to reconfigure. Through March 31, 2008, the TA received

*® The table includes site-specific (non-EA) call signs with primary fixed locations above 851 MHz, and — as of the
second quarter of 2007 — all NPSPAC call signs, including STAs and licenses without fixed locations (e.g., mobile-
only authorizations). It does not include Sprint Nextel or SouthernLINC call signs. There are a number of ancillary
call signs licensed in the 806-821 MHz (non-NPSPAC) range — for instance call signs with mobile frequencies
related to reconfiguring base stations on different call signs — that are not included in the counts but will, however,
be reconfigured in association with related call signs that are included in the counts. See Appendix 5 for more
detailed data.

* The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and
Mexico.

“* By June 30, 2006, the TA had received and approved requests to defer 38 Channels 1-120 call signs to Wave 4
from licensees in the Hurricane Katrina affected region. These call signs are still counted in the Wave 3 data.

% Certain Public Safety call signs in the border areas are counted as Expansion Band herein. This is likely to change
as the border area band plans are finalized.
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246 Expansion Band Election filings from Public Safety licensees electing to remain in the
Expansion Band.*’ Second, mobile-only systems and other secondary licenses (itinerant,
demonstration, and temporary) are not generally being reconfigured in bands other than the
NPSPAC channels.“® Third, the call sign figures in this report include only active call signs.
The current population of call signs will be reduced by any call signs that cancel without an FRA;
it will also be increased for new call signs granted from FCC license reinstatements or pending
applications filed prior to the commencement of an application freeze related to reconfiguration.
Fourth, the data includes call signs in the FCC-defined international border areas adjacent to
Canada and Mexico. In these areas the calls signs are defined based on the standard U.S. band
plan; the data may change once revised border area band plans are available. Finally, the TA and
Sprint Nextel have jointly defined milestones to track the status of ongoing reconfiguration
activities at the licensee level.

B. Frequency Proposals

Because of the international border area band plans still under negotiation with Canada
and Mexico as of March 31, 2008, Frequency Proposal Reports were sent only to Wave 4
licensees with systems located far enough away from the border so as not to be affected by
revised border area band plans. Wave 4 licensees with systems located in, or affected by, the
international border areas with Mexico and Canada had not yet received FPRs from the TA as of
March 31, 2008 pending the availability of revised border area band plans. As additional call
signs are granted for pending applications, for STAs at the request of licensees, or because of
additional analysis of border area clearing options, FPRs will be sent in periodic batches. FPRs
for STAs with NPSPAC frequencies are sent upon licensee request.

Table 8: Total Frequencies Analyzed and Proposed by Wave, as of March 31, 2008

Stz L elug) (Sl NPSPAC Frequencies

Band Frequencies

Wave 1 4,147 29,182
Wave 2 2,061 11,533
Wave 3 3,975 18,910
Wave 4 944 1,092
Total 11,127 60,717
Additions this Quarter 79 708

The TA has sent 1,133 FPRs for Public Safety Expansion Band call signs in Waves 1-4.
Although Public Safety licensees may elect to remain on their current channels, for planning

4T A list of entities that submitted Expansion Band Election filings as of March 31, 2008 appears in Appendix 4.
The TA has granted license requests for rescission of fourteen of these elections.

8 On December 20, 2006, the FCC issued guidance regarding the treatment of STA licenses within the
reconfiguration process. The TA is continually assessing which licensees and call signs are affected by this
guidance and updates call sign, FPR, and related data as necessary as it is determined which STA call signs are
affected by reconfiguration. The data is most likely to change for NPSPAC call signs, where significant numbers of
STAs are being filed for and granted.
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purposes, new frequency proposals were prepared for all relevant call signs.** Most of these
Expansion Band frequencies will be reconfigured within the same timeframe as the NPSPAC
channels since many of the Expansion Band licensees are also associated with NPSPAC
networks.

For each Wave, there were FPRs for certain call signs that were not generated or have
been delayed as of March 31, 2008. The primary reasons for this are: (1) the call sign is
licensed in the FCC-defined border area; (2) the call sign is affected by the border areas and
frequency planning must be done in conjunction with the yet-to-be determined specialized border
area band plans; or (3) the licensee negotiated an FRA ahead of its wave and the reconfiguration
process is already underway. Delays in sending certain individual FPRs have not materially
impacted the progress of reconfiguration. Generally, the delay in providing an FPR is indicative
of a larger issue that needs to be resolved. Once that issue is resolved, the FPR can be sent and
the licensee can move on quickly with the process.

C. Frequency Reconfiguration Agreement Review
1. Stage 1

The table below provides an overview of the elapsed time required by the TA to review
and approve Channels 1-120 FRAs submitted to the TA.

Table 9: TA FRA Review Timeframes (in Business Days) for Approval of Stage 1
Channels 1-120) FRAs
21 Days or

More from
Receipt

1-5 Days 6-10 Days 11-15 Days 16-20 Days
from Receipt | from Receipt | from Receipt | from Receipt

Number of Frequency Reconfiguration Agreements

Wave 1 293 48 13 0 0 354
Wave 2 168 35 2 1 0 206
Wave 3 217 18 4 0 0 239
Wave 4 102 3 1 0 0 106
Total 780 104 20 1* 0 905

* FRA required coordination with the FCC to ensure licensee’s requests were in compliance with the Report and Order.

The table below illustrates the TA’s time to review Channels 1-120 FRAs compared to
service level targets, on a percentage basis.

Table 10: TA Stage 1 FRA Review Performance vs. Service Level Targets

Time to Review Within 5 business days Within 10 business days | Within 15 business days
Service Levels 80% 95% 100%
TA's Performance 86% 98% 100%

* As of March 31, 2008, Public Safety licensees had filed elections not to reconfigure for 447 call signs.
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Additional information regarding the status of FRA review for Channels 1-120 (on a per
wave, per region basis) can be found in Appendix 6.

2. Stage 2

Relative to Stage 1 FRAs, Stage 2 FRAs generally include more complex
reconfigurations and associated cost estimates. The table below provides an overview of the
elapsed time required by the TA to review and approve Stage 2 FRAs submitted to the TA.

Table 11: TA FRA Review Timeframes (in Business Days) for Approval of Stage 2
(NPSPAC and Public Safety Expansion Band) FRAs
21 Days or

More from
Receipt

1-5 Days 6-10 Days 11-15 Days 16-20 Days
from Receipt | from Receipt | from Receipt | from Receipt

Number of Frequency Reconfiguration Agreements

Wave 1 223 28 5 0 0 256
Wave 2 143 14 3 0 0 160
Wave 3 83 15 0 0 0 98
Wave 4 25 2 0 0 0 27
Total 474 59 8 0 0 541

The table below illustrates the TA’s time to review Stage 2 FRAS on a percentage basis.

Table 12: TA Stage 2 FRA Review Performance

Time to Review Within 5 business days Within 10 business days | Within 15 business days
Service Levels 80% 95% 100%
TA's Performance 88% 99% 100%

Additional information regarding the status of FRA review for Stage 2 (on a per wave,
per region basis) can be found in Appendix 7.

Although the TA continues to meet its service level goals for reviewing FRAs,
approximately 36 percent of the Stage 2 FRAs approved during the first quarter required the
issuance of a Request for Information (“RFI”). In some cases, multiple RFIs were required to
resolve deficient items, thereby delaying TA review. Examples of the types of missing
information include:

e Lack of or insufficient details associated with the reconfiguration costs, travel costs,
and Project Management, Legal, or Engineering Consulting services and the
associated costs identified in the FRA,

« Inconsistencies between payment terms identified in an FRA and Sprint Nextel’s
supporting back office system;

« Modifications to standard FRA contract terms and conditions; and

e Incomplete or erroneous FRA schedules regarding frequencies or call signs.
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D. FCC Reconfiguration Applications

The TA has worked with FCC staff to define and implement data transfers to authenticate
applications related to reconfiguration. The table below summarizes the status of reconfiguration
applications for site-specific call signs submitted to the FCC through March 31, 2008.

Table 13: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of
March 31, 2008

. . . . Call Signs with . .
Updated Call Signs with Call Signs with s Call Signs with

Population Reconfiguration Reconfiguration L Surrender
as of Applications Applications A HEETONS Applications
Submitted to

3/31/2008 Submitted to FCC Granted FCcst Granted

Number of Call Signs

Wave 1 805 747 747 731 668
Wave 2 480 435 435 453 438
Wave 3 573 418 418 378 293
Wave 4 902 170 170 163 152
TOTAL 2760 1770 1770 1725 1551

The procedure developed by the TA together with the FCC and Sprint Nextel for
processing reconfiguration related applications continues to function well. For Private Mobile
Radio Service (“PMRS”) applications that do not require public notice, the average time from
filing to grant remained at 7.7 calendar days to add new frequencies. Applications to delete
reconfigured PMRS channels are being granted in an average of 12.1 days.

Applications for non-EA Specialized Mobile Radio (“SMR”) systems that may require a
30-day public notice are being granted, on average, in 49.1 calendar days to add new frequencies.
Applications to delete reconfigured SMR channels are being granted in an average of 19.1 days.

During the first quarter, the TA worked with the PSHSB and the FCC’s Gettysburg
Office to further the process of modifying EA licenses affected by reconfiguration.

Appendix 5 contains additional information regarding the TA’s FCC reconfiguration
application milestones (on a per region basis) as of March 31, 2008.

E. Status of Reconfiguration Completion Certifications (Closing)

As of March 31, 2008, the TA had received 21 PFA Completion Certifications and had
reviewed and certified 18 PFAs as complete.

% The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and
Mexico.

*1 Some FRAs stipulate that certain call signs are to be cancelled rather than reconfigured. Such cancellations are
considered surrender applications for the purpose of this analysis. It is possible therefore that there will be more
Surrender Applications than Reconfiguration Applications for one or more waves.
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During the first quarter of 2008, an additional 37 FRA Completion Certifications>* were
submitted to the TA, raising the total number received by the TA to 691. Of these, the TA had
reviewed and certified 682 FRAs as complete,® with the remaining nine under review as of
March 31, 2008. Appendix 8 contains a summary of deals that have closed as of March 31, 2008.

Sprint Nextel has provided the TA with the following data that describes the status of
deals in terms of numbers of FRAS in each stage of the contract closing process as of March 31,
2008.

Table 14: Status of FRAs in the Closing Process (after completion of physical

reconfiguration)®
Status of FRAs Number

Closed FRAs 682
FRAs Pending TA Completion Certification Review 9
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 18

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 30

Sprint Nextel Preparation of Completion Certificates 16

Total FRASs in the Sprint Nextel Closing Process 64
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 28

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 108

Sprint Nextel Preparing Request for Receipt Letter 16

Total FRAs in the Actual Cost Reconciliation Process 152
FRASs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or Requisite 16

Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 67

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 8

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 91
Total FRAs for which physical reconfiguration is complete 998

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 6.8 months as of March 31, 2008 (compared to 6.4 months for the period
ending December 31, 2007). For FRAs that have not yet closed, the average outstanding elapsed
time from completion of the physical reconfiguration as of March 31, 2008 is 11.7 months
(compared to 11.1 months as of December 31, 2007).

%2 From this point forward all subsequent information is related to FRA Completion Certifications only.
%% Of these, 652 were for Stage 1 licensees and 30 were for Stage 2 licensees.

> Sprint Nextel is the data source for this table.
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As of March 31, 2008, the major area of delay was the Actual Cost Reconciliation
Process which accounts for 50 percent of the FRAs that have completed the physical
reconfiguration but are not yet closed. Of the 152 FRAs in the Actual Cost Reconciliation
Process, 133 (88 percent) of the FRAs have been in this same stage for three months or longer.
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost
Reconciliation Stage is listed in the table below.

Table 15: Status of Outstanding FRASs in the Actual Cost Reconciliation Stage (after
completion of physical reconfiguration but prior to closing)®
Percentage of the Total FRAs in the

Oy el Mumnlger off [FRie Actual Cost Reconciliation Process
Less than 3 Months 19 12%
3 to 6 Months 12 8%
6 to 9 Months 18 12%
9 to 12 Months 83 55%
12 Months or Longer 20 13%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration was completed continues to be influenced by delays in processing
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in
administering the Actual Cost Reconciliation Process. The TA will continue to monitor the
closing process.

% Sprint Nextel is the data source for this table.
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V. COMMUNICATIONS WITH STAKEHOLDERS

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

A. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received a total of 3,841 inquiries to the Contact Center (734 in
January 2008; 1,288 in February 2008; 1,819 in March 2008). Access to the Contact Center is
critically important to ensure that licensees and other stakeholders are able to obtain information
to prepare for and implement the reconfiguration of their system(s).

B. TA-Produced Materials and the TA’s Website

During the first quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, press
releases, direct mailings, and other materials as listed below. Many of these items are posted on
the TA’s website (www.800TA.org).

e Requests for Waivers of the June 26, 2008 Deadline — Published new Requests for
Waiver and List of Requests for Waiver Web pages, which included FAQs, standard
and interim waiver request templates, filing guidance, and the Waiver Lookup tools.

e Updates to FCC Orders and FCC Public Notices Web pages — Uploaded new Orders
and Public Notices to the website as they were published by the FCC.

e Schedule and Freeze Date Graphic — Based on the recent extensions of the mandatory
negotiation period and the application freeze dates for Wave 4, Stages 1 and 2 border
area licensees, the TA updated all relevant information on the TA’s website and in
print materials to reflect the extensions.

e Webinars — Posted presentation slides and recordings from the two IPS Webinar
sessions held in February 2008.

e Email campaigns — Released six email campaigns relating to reconfiguration
guidance and recent FCC Public Notices and Orders resulting in over 580 views.

These new or modified materials, in addition to materials previously published, are

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.
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The TA issued the following press releases during the first quarter:

e “Requests for Waiver of June 26, 2008 Deadline” (January 18, 2008)
“TA Unveils New Implementation Section on 800 MHz Web site” (February 6, 2008)

During the first quarter, the TA also submitted written articles to various Public Safety
communications publications as another medium to communicate with licensees and to educate
those involved in the rebanding process.

In the first quarter, the TA also reached out to a number of licensees through various
mailings. Throughout this period, the TA mailed STA freeze and STA mediation notices. In
addition, the TA mailed several Review Rights — Request for Information letters to selected
incumbents.

The TA’s website is a significant component of the Stakeholder Outreach efforts. The
TA'’s listserv feature — TA Alerts — allows website visitors to sign up to receive emails from the
TA with the latest updates and news and has 301 active subscribers to date, an increase of about
12 percent from the previous quarter. During the first quarter, updates were made to the TA’s
website to post and advertise new and updated TA-produced materials and FCC Public Notices
and Orders. The TA’s website received an estimated 7,607 visits during the first quarter of 2008,
an increase of approximately 18 percent over the 6,404 visits in the fourth quarter of 2007.°

C. Outreach Events and TA-Sponsored Education and Training

1. Meetings and Conferences

Meetings and events are a central component of the TA’s ongoing efforts to communicate
with and educate impacted stakeholders and licensees. Meetings and conferences attended by
TA representatives during the first quarter and those expected to be attended during the second
quarter of 2008 are listed in Appendix 9.

2. Webinars

The TA has continued to conduct numerous Webinars that provide information on all
facets of reconfiguration. The Webinar series to date has totaled 48 sessions with 1,045
attendees across stakeholder groups. During the first quarter of 2008, the TA offered a Webinar
on the topic of “Preparing for an Implementation Planning Session.” Webinars have proven to
be an effective, low-cost method for reaching wide audiences and providing interactive and just-
in-time guidance. The TA solicited feedback following each delivery. According to participant
surveys, reaction to the Webinars has been overwhelmingly positive, with participants indicating
that the opportunity for live discussion is the most helpful aspect.

% The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.
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3. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, the TA continued its
communication and outreach efforts this quarter. Specifically, the TA executed an outbound
communications campaign to licensees that were scheduled to participate in Implementation
Planning Sessions held by the TA. This effort included the calling of licensees, gathering of
information, and mailing of information pertaining to the meetings for the following regions:
Region 49: Texas — Central (Austin Area), Region 40: Texas (Central and Northeast), New
Jersey (Region 28 — Session 1), and Region 51: Texas — East (Houston Area).
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V1.  FINANCIAL

This section provides information for the first quarter of 2008 regarding reconfiguration
expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external audit, and the
TA'’s fees and expenses.

A. Reconfiguration Expenditures

1. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2008, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $337.6 million and Sprint
Nextel had paid approximately $144.6 million of this amount as advance payments and for work
completed to date. This compares to $270.0 million in executed FRAs and PFAs and $109.7
million paid, as of December 31, 2007.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$397.2 million (through March 31, 2008) in costs for (a) payments made to incumbent licensees
or their vendors in accordance with TA-approved agreements executed by incumbent licensees
and Sprint Nextel; and (b) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $143.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of December 31, 2007) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The TA has performed a review of
approximately $143.3 million in costs (submitted as of December 31, 2007). The status of these
costs is as follows:

e $127.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $15.8 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $253.9 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.

2. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$284.1 million (through March 31, 2008) in costs to support (a) incumbent licensee negotiations,
(b) systems development costs for tracking and reporting of program activity, (c) Sprint Nextel’s
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program and financial management activities, (d) other program costs, and (e) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $185.0 million of the
Sprint Nextel Costs (submitted as of December 31, 2007) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $15.0
million in costs (submitted as of December 31, 2006). The status of these costs is as follows:

e $5.6 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $9.4 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $99.1 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

3. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $439.5 million in
costs (through March 31, 2008) associated with reconfiguration of the 1.9 GHz band. These
costs are reported for informational purposes only. The TA does not conduct a review of these
costs.

4, Estimated Total Reconfiguration Expenditures

On May 12, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period ended
March 31, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that from
the inception of the program through March 31, 2008, Sprint Nextel has incurred approximately
$1.3 billion of costs directly attributable to the spectrum reconfiguration program.”’

B. Letters of Credit

For the quarter ended March 31, 2008, Sprint Nextel made all its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letters of Credit
through March 31, 2008. Sprint Nextel has reported to the TA that it had incurred, on a cash
basis, approximately $33.8 million (through March 31, 2008) in Letter of Credit Fees.

The TA reviewed the $2.5 billion Letters of Credit in view of the programmatic
obligations satisfied through December 31, 2007 by Sprint Nextel. On May 2, 2008, the TA

 See  Sprint Nextel, Form 10-Q, at 22 (filed May 12, 2008), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312508111070/d10q.htm.
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recommended that the Letters of Credit be reduced by $337 million based on costs paid through
December 31, 2007. On May 6, 2008, the FCC concurred with the TA’s request, and on May 8,
2008, the Letters of Credit were reduced from $2.5 billion to $2.163 billion.

C. 800 MHz Incumbent Licensee Reviews

As of March 31, 2008, the TA received completion certifications for 21 PFAs and 691
FRAs. These completion certifications were filed as part of the closing process once all planning
or reconfiguration implementation activities were completed. The TA has reviewed the amounts
expended on planning activities and reconfiguration implementation activities covered by these
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external
audit.

D. External Audit

In the first quarter of 2008, Reznick Group, the external auditors selected by the TA,
commenced the annual audit of program expenditures for the year ended December 31, 2007 and
for the period from inception (August 6, 2004) through December 31, 2007 (“the 2007 Audit™).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs will be included in a subsequent period audit.

During the 2007 Audit, incumbent licensees that have executed closing documents that
have been reviewed and approved by the TA are subject to audit. As part of the 2007 Audit,
Reznick Group will select incumbent licensee’s closing documents to audit the actual costs
reimbursed. As part of the process, Reznick Group will review the documentation provided to
Sprint Nextel by the incumbent licensee as part of the Actual Cost Reconciliation process and
determine what additional records and supporting documentation is required, if any. In
situations where additional documentation is required to be provided by the incumbent licensee,
the TA will notify the incumbent licensees by certified mail. The TA’s letter will identify the
reimbursed cost estimate line item(s) for which additional support is required, provide
instructions on where to submit such records, and provide a due date for the incumbent licensee
to provide such records. The TA’s letter will be sent to the contacts identified in the legal
notices section of the incumbent licensee’s executed PFA or FRA. The TA encourages all
incumbent licensees to ensure that the contact information in the legal notices section of their
PFA or FRA is current.

E. Transition Administrator

1. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2008 were $9.5 million in
fees and $0.2 million in expenses, for a total of $9.7 million, which is approximately $0.2 million
lower than the forecast for the first quarter. Additional details are provided in Appendix 10. TA
staffing as of March 31, 2008 consisted of 74 Full Time Equivalents (“FTESs”).
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The TA’s fees and expenses for the quarter ending June 30, 2008 are estimated at $8.9
million in fees and $0.2 million in expenses, for a total of $9.1 million.

2. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint received $2,436,694 from Sprint Nextel in non-TA fees and costs for the quarter
ended March 31, 2008.%®

%8 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1),
WT Docket No. 02-55, at 4 (filed May 9, 2005).
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel Sprint Nextel and
- Li R h FRA i FRAs A
Public Safety Number of Initiated Contact icensee Reac s Submitted s Approved by

. Channels 1-120 . . Pre-Contract
hL
Region (PSR) FRAS (a) with Licensee (a) Agreement (a)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 357 354 354 354 354
Multiregion 92 92 92 92 92
PSR TBD (b) 9 6 6 6 6
6 36 36 36 36 36

7 11 11 11 11 11

8 34 34 34 34 34

11 9 9 9 9 9

13 18 18 18 18 18

14 9 9 9 9 9

19 15 15 15 15 15

20 17 17 17 17 17

27 22 22 22 22 22

28 24 24 24 24 24

35 13 13 13 13 13

41 7 7 7 7 7

42 16 16 16 16 16

45 7 7 7 7 7

54 18 18 18 18 18
Wave 2 206 206 206 206 206
Multiregion 64 64 64 64 64
PSR TBD (b) 1 1 1 1 1
4 9 9 9 9 9

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 10 10 10 10 10

22 25 25 25 25 25

24 13 13 13 13 13

25 5 5 5 5 5

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 23 23 23 23 23

40 12 12 12 12 12

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 8 8 8 8 8

52 8 8 8 8 8
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Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel Sprint Nextel and
- Licen R h FRA mi FRAs Appr
Public Safety Number of Initiated Contact icensee Reac s Submitted s Approved by

Channels 1-120 Pre-Contract

_ b Li
Region (PSR) FRAS (a) with Licensee (a) Agreement (a)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 249 245 242 240 239

Multiregion 74 73 72 72 72

PSR TBD (b) 1 1 1 1 1

1 14 13 13 13 13

9 59 57 55 55 55

10 35 35 35 35 35

18 15 15 15 15 14

23 14 14 14 14 14

31 22 22 22 22 22

37 5 5 5 5 5

a7 7 7 7 5 5

48 3 3 3 3 3

Wave 4 110 109 106 106 106

Multiregion 22 22 21 21 21

PSR TBD (b) 3 2 2 2 2

2 4 4 4 4 4

3 22 22 22 22 22

5 2 2 2

10 1 1 1 1 1

18 11 11 9 9 9

21 1 1 1 1 1

29 7 7 7 7 7

30 5 5 5 5 5

33 7 7 7 7 7

36 4 4 4 4 4

43 5 5 5 5 5

50 6 6 6 6 6

53 6 6 6 6 6

54 4 4 4 4 4

55 0 0 0 0 0

TOTAL 922 914 908 906 905
Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population
as of
03/31/08

Sprint
Nextel
Initiated
Contact
with
Licensee

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Thro 03/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/08 | Through 03/31/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 1 Subtotal 805 778 778 777 776 747 747 755 733 731 668
6 CA - North 109 107 107 106 107 106 106 106 85 86 68
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 95 96 96 93
11 Hawaii 58 57 57 57 55 55 55 55 55 55 54
13 lllinois 40 40 40 40 40 37 37 39 40 38 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 82 58 58 58 58 49 49 50 50 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 58 58 58 56 55 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 61
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 50 32
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 480 461 459 459 459 435 435 454/ 459 453 438
4 Arkansas 39 39 39 39 39 38 38 39 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 15
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 14
22 Minnesota* 76 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 42 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 43 43 43 43 43| 39 39 43| 43| 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41
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Safety

Region
(PSR)
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Updated
Call Sign
Population
as of
03/31/08

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Thro 03/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/08 | Through 03/31/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 3 Subtotal 573 516 497 489 489 418 418 462 369 378 293
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 218 218 198 198 197 109 124 113
10 Georgia 49 49 49 49 49 38 38 46 45 45 29
18 Louisiana 79 79 61 58 57 50 50 54 53 53 52
23 Mi ippi 22 22 21 21 21 20 20 21 19 21 19
31 North Carolina 67 67 67 66 67 50 50 67 66 62 45
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 20 20 18 18 18 18 18 18 18 6
48 US Virgin Islands 23 13 13 13 13 13 13 13 13 13 3
Wave 4 Subtotal 902 258 207 207 176 170 170 170 175 163 152
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 59 57 57 51 51 51 51 51 51 48
5 CA - South* 139 22 7 7 5 5 5 5 4 4 4
21 Michigan* 62 4 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 17 17 17 17 17 17 17 17 13 13
33 Ohio* 109 33 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 6
43 Washington* 156 57 43 43 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 8 8
54 MI portion of Chicago* 8 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 175 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2760 2013 1941 1932] 1900 1770] 1770 1841 1736 1725 1551

Notes:

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2008
(displayed as first quarter percentage/fourth quarter percentage)

800 MHz Reconfiguration Progress ] Wave 1, 15 Regions
851-854 MHz (Channels 1-120) Site-specific Call Signs et 12 Relens
Percent of Call Sians Reported by Sprint Nextel as Cleared by Lichesee, [J] wave 4, 12 Regions

By Public Safety Region - as of 03/31/08 (Q1 '08 / Q4 '07)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint

Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population

03/31/08

Nextel
Initiated
Contact

Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Number of Call Signs

Through 03/31/08
Call Signs with
Reconfiguration

Applications

Sprint Nextel

Frequencies

Incumbent

Frequencies

Through 03/31/08

Submitted to FCC

Through
03/31/08 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 324 312] 216 214 174 73 73 70 49 42 22|
6 CA - North 89 87 87 87 86 10 10 10 9 7 2
7 Colorado 15 14 14 14 13 13 13 13 5 0 0
8 NY - Metro (CT, NJ, NY, PA) 28 28 28 28 5 5 5 5 3 2 1
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 3 1 1 1 1 0 0
14 Indiana 34 34 12 12 12 7 7 7 6 6 5
19 ME, NH, VT,MA, RI, CT* 24 24 9 9 7 4 4 4 4 4 1
20 MD; DC; VA - Northern 18 17 3 1 1 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 2 2 1 0 3 0
28 NJ, PA, DE 28 20 8 8 4 2 2 2 2 2 2
35 Oregon 1 1 1 1 1 0 0 1 0 0 0
41 Utah 3 3 3 3 3 2 2 1 1 1 1
42 Virginia 23 23 12 12 11 6 6 4 3 3 1
45 Wisconsin 9 9 2 2 2 0 0 1 0 0 0
54 Chicago 30 30 16 16 16 15 15 14 9 9 5

Wave 2 Subtotal 177 175 105 99 94 43 43 48 30 30 14
4 Arkansas 44 44 6 6 6 5 5 5 5 5 4
12 ldaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 15 15 15 4 4 10 2 2 1
16 Kansas 6 6 1 1 1 0 0 0 0 0 0
17 Kentucky 14 14 12 11 11 11 11 11 8 8 4
22 Minnesota* 10 10 10 10 10 7 7 7 5 4 4
24 Missouri 11 11 10 10 9 4 4 4 3 3 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 3 3 3 3 3 3 1 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 1 1 1 1 1 1 1 1 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 28 16 13 11 3 3 3 2 2 1
40 TX - Dallas 21 21 18 17 16 1 1 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 7 6 5 1 1 1 0 0 0
51 TX - Houston 5 5 3 3 3 0 0 0 0 0 0
52 TX - Lubbock 1 1 0 0 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/08 Call
signs with
Surrender
Applications
Granted

Through 03/31/08 | Through 03/31/08 Through 03/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 203 176 80 66 63 41 41 B5 27 20 9
1 Alabama 29 28 10 10 10 8 8 6 6 4 3
9 Florida 61 41 27 21 21 13 13 9 6 5 1
10 Georgia 28 26 13 12 11 8 8 8 8 5 3
18 Louisiana 15 15 5 4 3 0 0 0 0 0 0
23 Mississippi 16 16 12 12 12 8 8 8 3 5 1
31 North Carolina 28 28 7 4 3 2 2 2 2 1 1
37 South Carolina 24 21 5 2 2 2 2 2 2 0 0
47 Puerto Rico 2 1 1 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 301 189 116 115 114 10 10 12 9 10 8
2 Alaska* 1 1 1 1 1 0 0 1 0 0 0
3 Arizona* 20 3 2 2 2 1 1 0 0 1 0
5 CA - South* 101 38 21 21 21 0 0 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 0 0 0 0 0 0
33 Ohio* 39 34 0 0 0 0 0 0 0
36 Pennsylvania* 13 12 7 7 7 5 5 5 5 5 5
43 Washington* 20 12 3 3 3 1 1 3 1 2 1
50 TX - El Paso* 4 2 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 2 2
55 New York - Buffalo* 15 15 15 15 14 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 1005 852 517 494 445 167 167 165 115 102 53
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/08
Call Signs with
Surrender
Applications
Submitted to FCC

Through
03/31/08 Call
SLERWVI
Surrender
Applications
Granted

Wave 1 Subtotal 1857 1772 1377 1369 880 316 314 464] 52 4 2
6 CA - North 137 126 110 110 98 21 21 26 12 0 0
7 Colorado 227 224 224 224 222 213 213 216 8 0 0
8 NY - Metro (CT, NJ, NY, PA) 391 383 343 340 59 28 26 16 3 1 1
11 Hawaii 28 25 25 25 12 0 0 12 0 0 0
13 lllinois 137 130 129 129 7 1 1 1 1 0 0
14 Indiana 124 116 15 15 15 8 8 9 5 0 0
19 ME, NH, VT,MA, RI, CT* 125 114 48 46 46 9 9 11 10 2 1
20 MD; DC; VA - Northern 90 82 27 24 24 0 0 0 0 0 0
27 Nevada 39 36 31 31 31 1 1 1 0 0 0
28 NJ, PA, DE 197 187 142 142 134 6 6 0 0 0 0
35 Oregon 39 37 36 36 36 3 3 3 3 0 0
41 Utah 147 146 146 146 146 1 1 144 0 0 0
42 Virginia 46 42 21 21 21 7 7 7 4 0 0
45 Wisconsin 3 2 2 2 2 2 2 2 0 0 0
54 Chicago 127 122 78 78 27 16 16 16 6 1 0

Wave 2 Subtotal 735 620 307 292 270 104 104 112 44 3 1
4 Arkansas 94 76 2 2 2 1 1 1 1 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 6 6 5 5 5 0 0 1 0 0 0
16 Kansas 266 196 17 16 16 11 11 11 5 0 0
17 Kentucky 16 15 10 10 9 6 6 7 6 0 0
22 Minnesota* 50 50 50 48 48 36 36 37 4 0 0
24 Missouri 19 17 15 14 14 9 9 8 4 3 1
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 29 29 26 20 20 21 6 0 0
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 33 32 13 10 10 1 1 3 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 38 28 24 13 7 7 6 3 0 0
40 TX - Dallas 44 41 34 31 30 6 6 7 7 0 0
44 West Virginia 9 9 5 5 5 0 0 0 0 0 0
46 Wyoming 7 7 7 7 7 4 4 7 5 0 0
49 TX - Austin 65 64 63 62 58 0 0 0 0 0 0
51 TX - Houston 37 36 28 28 27 3 3 3 3 0 0
52 TX - Lubbock 2 2 1 1 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 03/31/08 | Through 03/31/08 Through 03/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 895 637 204 158 131 8 7 4 3 1 1
1 Alabama 33 29 8 8 6 4 3 2 1 1 1
9 Florida 311 124 65 44 44 1 1 0 0 0 0
10 Georgia 76 70 40 40 34 2 2 1 1 0 0
18 Louisiana 60 56 36 32 15 0 0 0 0 0 0
23 Mississippi 21 21 13 13 13 1 1 1 1 0 0
31 North Carolina 225 188 19 15 13 0 0 0 0 0 0
37 South Carolina 159 144 18 1 1 0 0 0 0 0 0
47 Puerto Rico 10 5 5 5 5 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1527 572 227 226 71 4 4 6 1 0 0
2 Alaska* 1 1 1 1 1 0 0 1 0 0 0
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 366 205 58 58 33 0 0 0 0 0 0
21 Michigan* 284 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 2 2 1 0 0 0
30 NY - Albany* 187 8 4 0 0 1 1 0 0
33 Ohio* 136 103 14 14 14 2 2 2 0 0 0
36 Pennsylvania* 215 135 133 133 4 0 0 0 0 0 0
43 Washington* 151 90 4 4 4 0 0 1 0 0 0
50 TX - El Paso* 3 2 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 28 17 4 4 4 0 0 0 0 0 0
54 MI portion of Chicago* 20 2 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 28 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5014 3601 2115 2045 1352 432 429 586 100 8 4
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 03/31/08 | Through 03/31/08 Through 03/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 1 Subtotal 0| 0 0 0 0| 0 0 0| 0| 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 lllinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 03/31/08 | Through 03/31/08 Through 03/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 238 220 165 164 157 137 137 135 124 118 97
1 Alabama 57 57 31 31 31 26 26 25 25 23 19
9 Florida 32 16 12 12 12 10 10 9 5 4 4
10 Georgia 75 73 63 62 58 50 50 50 49 46 36
18 Louisiana 5 5 5 5 4 4 4 4 4 4 4
23 Mississippi 50 50 44 44 44 39 39 39 34 36 31
31 North Carolina 7 7 4 4 2 2 2 2 2 1 1
37 South Carolina 12 12 6 6 6 6 6 6 5 4 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 245 227 172 171 164 141 141 139 128 122 101

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel
credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2008
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel

I and Licensee .
Initiated Contact FRAs Submitted to| FRAs Approved b
Public Safety Region Number of Reach Pre- PP y

Sprint Nextel

Stage 2 FRAs | with Licensee
(@) @

Contract
Agreement (a)

(PSR)

Number of Frequency Reconfiguration Agreements (FRASs)

Wave 1 350 338 268 263 256
Multiregion 49 49 38 36 34
PSR TBD (b) 18 14 14 13 13
6 34 34 30 30 28
7 6 6 6 6 5
8 44 43 38 37 36
11 3 3 3 3 2
13 6 5 5 5 5
14 19 19 18 18 18
19 49 47 39 38 38
20 25 23 9 9 9
27 4 4 2 2 2
28 20 20 15 15 15
35 5 5 5 5 5
41 3 3 3 3 3
42 23 22 12 12 12
45 4 4 3 3 3
54 38 37 28 28 28
Wave 2 229 224 179 167 160
Multiregion 23 22 16 16 16
PSR TBD (b) 3 3 3 3 3
4 8 8 6 6 6
12 0 0 0 0 0
15 15 15 14 14 14
16 20 20 11 10 10
17 17 16 15 14 14
22 15 15 15 14 14
24 13 13 12 11 10
25 0 0 0 0 0
26 17 17 16 16 14

32 0 0 0 0
34 11 11 7 6 6

38 0 0 0 0
39 24 21 15 12 12
40 31 31 25 23 22

44
46

49 17 17 15 13 11
51 10 10 5 5 5

52 2 2 1 1
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel

Sprint Nextel
and Licensee

Public Safety Region Sglér:ge;;;\s Inv|vti|tahteLdiCC;cr>]r;tez;ct Reach Pre- FRAs Submitted to| FRAs Approved by
(PSR) @ @) Contract
Agreement (a)
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 234 224 121 101 98

Multiregion 11 10 5 5 5

PSR TBD (b) 9 6 6 6 6

1 21 21 9 9 9

9 60 59 32 23 23

10 38 37 22 21 19

18 30 30 16 14 14

23 14 14 9 9 9

31 32 32 11 7 6

37 13 11 7 3 3

a7 6 4 4 4 4

48 0 0 0 0 0

Wave 4 55 51 28 27 27

Multiregion 9 8 6 6 6

PSR TBD (b) 2 2 1 1 1

2 1 1 1 1 1

3 1 1 1 1 1

5 4 4 3 3 3

18 1 0 0 0 0

21 0 0 0 0 0

29 7 5 3 2 2

30 2 2 2 2 2

33 9 9 5 5 5

36 3 3 1 1 1

43 2 2 1 1 1

50 2 2 1 1 1

53 10 10 2 2 2

54 2 2 1 1 1

55 0 0 0 0 0

62 0 0 0 0 0

63 0 0 0 0 0

TOTAL 868 837 596 558 541
Notes:

(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |[860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |[WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Watsonville, City of CA |WPKI1847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Pueblo, City of CO |WQAL936 |860.7125

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |[860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |[WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 860.3125, 860.3375

Palm Beach, County of FL |WPRS827 860.3125, 860.3375

Saint Lucie, County of FL |WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL [KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 |860.4625

lowa City, City of IA° |WNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA- |WPKN529 [860.2125
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL |[WNKZ536 |860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL  |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG694 860.2125
Springfield, City of IL |WQAZ465 |860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN |WPNQ948 |860.4875
Indiana University IN |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN |WNQH693 |860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 860.3125
Kentucky, Commonwealth of KY |wWQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |WQCD705 |860.4375
Richmond, City of KY |WQDE403 |860.2625
Caddo Parish Communications District No 1 LA |WPMA320 [860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
Louisiana, State of LA |WPHF287 860.9625
Louisiana, State of LA |WPHG955 |860.4625
Louisiana, State of LA |WPIB392 860.7125
Louisiana, State of LA |WPIR915 860.4625
Louisiana, State of LA |WPIR919 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |[WPWJ531 |[860.4875

New Orleans Convention Center LA [WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Salisbury, City of MD [WPHQ675 |[860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 |[860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN [WPYY636 |[815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN [WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN [WQDR523 |[815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |[WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375

Minnesota, State of MN |WPKG360 860.2625

Minnesota, State of MN |WPYM573 |860.9875

Moorhead, City of MN |WPHY859 |860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 |860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |wWQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |WPJQ621 860.7375

Smith, County of MS |WPKG621 858.4375

South Mississippi State Hospital MS |[WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC [WNXR226 |860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |[WPKU672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ |WPRS952 |860.7625
Camden, City of NJ |WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
New Jersey, State of NJ |WNDD580 |[860.2125, 860.7125
New Jersey, State of NJ |WNHS409 860.9375
New Jersey, State of NJ |[WNHS410 |860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625
New Jersey, State of NJ [WNXCB890 |860.4625, 860.9625
New Jersey, State of NJ [WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 |[860.2125, 860.7125
New Jersey, State of NJ |WPUH543 860.9375
New Jersey, State of NJ |[WPYQ725 |860.4625, 860.9625
New Jersey, State of NJ |[WQBY316 |[860.4625, 860.9625
Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM [WNZW684 [n/a*
Bernalillo, County of NM |WPUW259 [860.4375, 860.9625
State of Nevada NV |WNzB252 860.7375
State of Nevada NV |WPKB391 860.7375
State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |WPQD805 |860.2125, 860.9875
State of Nevada NV |WPQD806 |860.2125, 860.9875
State of Nevada NV |WPQZ376 860.2125, 860.4375
State of Nevada NV |WPRY226 860.2125, 860.9875
State of Nevada NV |WPRY297 860.2375, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies

State of Nevada NV |WPST690 860.7375

State of Nevada NV [WPTR307 [860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 [860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV |WPRX312 |860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY |WPDT243 |860.2625

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY [WNRN976 |[860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Forest Park, City of OH |WNJH360 860.9875

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 |860.9875

Oklahoma, State of OK |WQCQ878 |860.7125

Oklahoma, State of OK |WQFN465 |860.7125

Oklahoma, State of OK |WQFN466 |860.7375

Oklahoma, State of OK |WQFN467 |860.2625

Oklahoma, State of OK |WQFR618 ]860.2125

Oklahoma, State of OK |WQFR886 |860.4875

Oklahoma, State of OK |WQFR887 |860.7625

Oklahoma, State of OK |WQFR889 |860.9375

Oklahoma, State of OK |WQFR890 |860.2375

Oklahoma, State of OK |WQFz462 |860.7125

Oklahoma, State of OK |WQGF211 |860.4375

Shawnee, City of OK |WNWV280 |860.4625

Bend, City of OR |WNVN568 [860.9625

City of Portland OR |WNVL283 |860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR |WNZY850 |860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR |WPFQ300 |860.8125, 860.8625

Deschutes, County of OR |WPHE354 |860.7375, 860.9875

Deschutes, County of OR |WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR |WQCC874 |860.2375

Redmond, City of OR |WQAY688 |860.7625

Salem, City of OR |WPKB609 [860.4875

Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375

Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKU649 |860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN [WNVF991 |860.7375
Clarksville, City of TN [WQCL650 |860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN [WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 |860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625
Memphis, City of TN |[WPAB818 |860.3375, 860.3875
Tennessee, State of TN |WPKH401 |860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX [WNBZ704 ]860.2625, 860.4375
Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375
Austin, City of TX [WPYU318 |860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 |860.7375, 860.9875
Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 ]860.7125
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875
Missouri City TX [WNAS493 |860.9625
Texas Tech University TX |KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX |KSP328 860.9375
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375
Wichita Falls, City of TX |WQAW913 |860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies

Murray, City of UT |WPSK554 860.4375

Murray, City of UT |WPWHB838 |860.4375

Murray, City of UT |WPXK838 |860.4375

Salt Lake City, City of UT |KNJUG95 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 |860.2625

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 [860.4375

Oregon Schools Wl |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI |WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2008

Channels Public Safety
Public Safety PSR Name 1-120 Expansion NPSPAC Band
Region (PSR) Band

SE-ESMR
ESMR Band

Number of Call Signs

Wave 1 Subtotal 805 324 1857 0 2986
6 CA - North 109 89 137 0 335
7 Colorado 27 15 227 0 269
8 NY - Metro (CT, NJ, NY, PA) 96 28 391 0 515
11 Hawaii 58 5 28 0 91
13 lllinois 40 12 137 0 189
14 Indiana 27 34 124 0 185
19 ME, NH, VT ,MA, RI, CT* 82 24 125 0 231
20 MD; DC; VA - Northern 66 18 90 0 174
27 Nevada 63 5 39 0 107
28 NJ, PA, DE 67 28 197 0 292
35 Oregon 48 1 39 0 88
41 Utah 21 3 147 0 171
42 Virginia 52 23 46 0 121
45 Wisconsin 13 9 3 0 25
54 Chicago 36 30 127 0 193

Wave 2 Subtotal 480 177 735 7 1399
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 lowa 16 16 6 0 38
16 Kansas 33 6 266 0 305
17 Kentucky 16 14 16 0 46
22 Minnesota* 76 10 50 0 136
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 33 0 61]
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 44 0 103
44 West Virginia 1 0 13|
46 Wyoming 2 0 10
49 TX - Austin 11 9 65 0 85|
51 TX - Houston 43 5 37 0 85
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 203 895 238 1909

Alabama 9 29 33 57 128

Florida 221 61 311 32 625
10 Georgia 49 28 76 75 228
18 Louisiana 79 15 60 5 159
23 Mississippi 22 16 21 50 109
31 North Carolina 67 28 225 7 327
37 South Carolina 37 24 159 12 232
a7 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2008

Public Safety

. Channels . SE-ESMR
ggsilgcnséz‘:% PSR Name 1-120 Exgz?]sd'on NPSPACBand | £qyr Band
Number of Call Signs
Wave 4 Subtotal 902 301 1527 0 2730
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 139 101 366 0 606
21 Michigan* 62 2 284 0 348
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 109 39 136 0 284
36 Pennsylvania* 12 13 215 0 240
43 Washington* 156 20 151 0 327
50 TX - El Paso* 10 4 3 0 17
53 TX - San Antonio* 16 16 28 0 60|
54 MI portion of Chicago* 8 4 20 0 32
55 New York - Buffalo* 175 15 28 0 218
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2760 1005 5014 245 9024
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Frequency Proposal Reports for Waves 1-4, as of March 31, 2008

Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE-ESMR | Exp Band | NPSPAC | 1-120 | SE-ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 84.1% 98.2%| 100.0%| 88.6% 100.0% 99.6% 99.8%| 87.0% 97.6% 90.2%| 100.0%| 16.2% 42.8% 5.9%
Under Prior Contract 12.7% 0.0% 0.0% 7.0% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%
Affected by Border Zone 2.8% 0.0% 0.0% 3.8% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0%| 80.5% 42.5% 93.9%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.6% 0.0% 0.0% 0.0%| 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.4% 1.8% 0.0% 0.0% 0.0% 0.4% 0.0% 0.2% 0.0% 9.8% 0.0% 1.0% 14.7% 0.2%
FPRs in process (03/31/2008) 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call

signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are
counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
e. STA call signs are excluded from this analysis. The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of

planning funding or contract negotiation.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of March 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 48 13 0 0
Multiregion 71 17 4 0 0 92
PSR TBD (b) 5 1 0 0 0 6
6 Northern California 31 3 2 0 0 36
7 Colorado 10 0 1 0 0 11
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 11 6 0 0 0 17
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 12 1 0 0 0 13
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 13 4 1 0 0 18
Wave 2 Subtotal 168 35 2 1 0 206
Multiregion 49 14 1 0 0 64
PSR TBD (b) 1 0 0 0 0 1
4 Arkansas 6 3 0 0 0 9
12 Idaho (a) 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 22 3 0 0 0 25|
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of March 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 18| 4 0 0
Multiregion 66) 5 1 0 0 72
PSR TBD (b) 1 0 0 0 0 1
1 Alabama 12 1 0 0 0 13
9 Florida 48 5 2 0 0 55
10 Georgia 32 3 0 0 0 35
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 102 3 1 0 0 106
Multiregion 21 0 0 0 0 21
PSR TBD (b) 1 0 1 0 0 2
2 Alaska 4 0 0 0 0 4
3 Arizona (a) 22 0 0 0 0 22
5 CA - South (a) 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 9 0 0 0 0 9
21 Michigan (a) 1 0 0 0 0 1
29 New Mexico (a) 7 0 0 0 0 7
30 Eastern Upstate NY (a) 4 1 0 0 0 5
33 Ohio (a) 7 0 0 0 0 7
36 Pennsylvania (a) 4 0 0 0 0 4
43 Washington (a) 5 0 0 0 0 5
50 TX - El Paso (a) 6 0 0 0 0 6
53 TX - San Antonio (a) 4 2 0 0 0 6
54 MI portion of Chicago (a) 4 0 0 0 0 4
55 New York - Buffalo (a) 0 0 0 0 0 0
Totals for Waves 1-4 780 104 20 1 0 905

Notes:
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area band plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of March 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 28 5 0 0
Multiregion 25 7 2 0 0 34
PSR TBD (b) 11 2 0 0 0 13
6 Northern California 25 3 0 0 0 28
7 Colorado 5 0 0 0 0 5
8 Metropolitan NYC Area (NY, NJ, CT) 33 2 1 0 0 36
11 Hawaii 1 0 1 0 0 2
13 lllinois 5 0 0 0 0 5
14 Indiana 15 3 0 0 0 18
19 New England 32 6 0 0 0 38
20 MD; DC; VA - Northern 7 2 0 0 0 9
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 3 0 0 0 0 3
42 Virginia 11 0 1 0 0 12
45 Wisconsin 2 1 0 0 0 3
54 Southern Lake Michigan 27 1 0 0 0 28
Wave 2 Subtotal 143 14 3 0 0 160
Multiregion 13 3 0 0 0 16
PSR TBD (b) 3 0 0 0 0 3
4 Arkansas 6 0 0 0 0 6
12 Idaho (a) 0 0 0 0 0 0
15 lowa 13 1 0 0 0 14
16 Kansas 9 1 0 0 0 10
17 Kentucky 13 1 0 0 0 14
22 Minnesota 14 0 0 0 0 14
24 Missouri 10 0 0 0 0 10
25 Montana 0 0 0 0 0 0
26 Nebraska 13 1 0 0 0 14
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 5 1 0 0 0 6
38 South Dakota 0 0 0 0 0 0
39 Tennessee 12 0 0 0 0 12
40 Texas (Central & Northeast) 19 3 0 0 0 22
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 7 3 1 0 0 11
51 Texas - East (Houston Area) 4 0 1 0 0 5
52 Texas - Panhandle, High Plains & NW 0 0 0 0 0 0
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of March 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 83| 15 0 0 0 98
Multiregion 3 2 0 0 0 5

PSR TBD (b) 6 0 0 0 0 6

1 Alabama 7 2 0 0 0 9

9 Florida 18 6 0 0 0 24

10 Georgia 17| 1 0 0 0 18

18 Louisiana 10 4 0 0 0 14

23 Mississippi 9 0 0 0 0 9

31 North Carolina 6 0 0 0 0 6

37 South Carolina 3 0 0 0 0 3

47 Puerto Rico 4 0 0 0 0 4

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 25 2 0 0 0 27
Multiregion 6 0 0 0 0 6

PSR TBD (b) 1 0 0 0 0 1

2 Alaska 0 1 0 0 0 1

3 Arizona (a) 1 0 0 0 0 1

5 CA - South (a) 3 0 0 0 0 3

18 Louisiana 0 0 0 0 0 0

21 Michigan (a) 0 0 0 0 0 0

29 New Mexico (a) 1] 1 0 0 0 2

30 Eastern Upstate NY (a) 2 0 0 0 0 2

33 Ohio (a) 5 0 0 0 0 5

36 Pennsylvania (a) 1 0 0 0 0 1

43 Washington (a) 1 0 0 0 0 1

50 TX - El Paso (a) 1 0 0 0 0 1

53 TX - San Antonio (a) 2 0 0 0 0 2

54 MI portion of Chicago (a) 1 0 0 0 0 1

55 New York - Buffalo (a) 0 0 0 0 0 0
Totals for Waves 1-4 474 59 8 0 0 541

Notes:
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area band plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Cunningham, Barbara 5/3/06

2|Baltimore Gas & Electric Company 1/26/07

3|Thelen Sand & Gravel Inc 7/10/07

4|Commonwealth Repeater Services, Inc. 7/12/06

5|Henderson, Henry 6/26/06

6(Vico Construction Company 4/17/06

7|Cohen, Eliahu 6/11/07

8|Anderson, Glen 5/18/07

9| Smith, Alton 5/18/06
10|Kuypers, John 2/27/06
11|Reilly, Phillip 6/5/07
12|Stoller Construction 2/5/07
13|Wulf, Thomas 7/10/06
14|Chapin, Barbara A. 5/25/06
15|Estate of Rolland Gonsalves 6/30/06
16{Ferma Corp 9/20/06
17|Lodi Unified School District 12/22/05
18|Dick Anderson and Sons, Inc 7/5/06
19|Cupertino Union School District 6/6/06
20|York Cable Televison 10/24/07
21|Billiou Ranch Inc. 2/7/06
22|Murray City Power Department 3/13/08
23|841 Bishop, LLC 7/6/06
24|Marco Polo Rebanding 4/27/06
25|0Ohio Valley Gas 4/27/06
26|Resorts USA Inc. 6/30/06
27|NBC Telemundo License Company 10/9/06
28|Parrot Ranch Company 2/15/06
29|Hartford Hospital 1/19/07
30|CSI Communications d/b/a Day Wireless Systems 8/9/06
31|Hampden Communication Corp 12/12/06
32|Mountaire Farms 12/5/06
33]lhilani Rebanding 10/20/06
34|Binder Machinery Corporation 4/27/06
35|Adler, Philip 2/1/07
36|Underground Inc 6/21/06
37|Mammoth June Ski Resort, Inc. 7/12/06
38| Firstview Communications 2 1/27/06
39(Levi Strauss & Co 8/30/06
40|Browning Ferris Industries, Inc. 2005 6/12/07
41| Total Networks Communications Inc 8/3/06
42|M S Concrete 7/26/06
43|Brenner, Jerry 2/21/07
44|Cure Brothers 6/28/07
45|F & D Enterprises Inc. 7/17/06
46|Boston Properties limited Partnership 8/24/06
47]A Teichert & Son Contract 8/1/06
48|Ready Mixed Concrete Company 6/26/07
49|Bresnan Communications, LLC 6/9/06
50|Rocky Mountain Motorists Inc. 7/24/06
51[Coast Hotels and Casinos 2/27/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
52|Henry Nelch & Son Co 7/28/06
53|Gold Star FS INC 4/18/06
54[Church of Jesus Christ of LDS 8/1/06
55| Fruit Belt Service Co. Inc 8/30/06
56[Casino Queen INC 7/10/06
57|West County Transportation Agency 6/19/06
58|Emery, Connie R 5/10/06
59(Emery, Robert M 6/6/06
60|Steuben County 3 8/15/06
61|Brandenburg, James: Brandenburg, Donald 6/6/06
62|Wireless Connections LLC 10/17/06
63|Brooks, Janis 12/1/06
64|Comcast of Connecticut, Inc. 11/27/06
65|San Jose Unified School District 7127106
66|Duncan Gordon L 11/21/06
67|Las Vegas Paving 7/6/06
68|Sobota, Carolyn 6/16/06
69|PK Smith Limousine Co., Inc.2 6/8/06
70|Weleczki, Alan M 12/28/06
71|Rheins, Joy 2 5/23/07
72|RCMH Car Company, Inc. 2 6/14/07
73|Storer, Donald B. 6/21/06
74|Praire Group Inc. 3/15/07
75|Super Shuttle International 2 5/24/06
76|Mathews Ferderick and Chas 12/6/06
77|0'Hare Midway Limousine Svcs, Inc. 6/4/07
78]Irving Materials 7/28/06
79]1SG Indiana Harbor Inc. 5/16/06
80|Perdue Farms Inc. 6/23/06
81|London Towncars Inc 8/8/06
82|Lowery, Nelda 2/15/06
83|New Star Fresh Foods LLC 10/9/06
84|Access Ag, Inc. 5/24/06
85|Blankenbechler, Steve 8/1/06
86|Fowlkes, Edddie 8/31/06
87|MCM Construction # 2 Swap 2/12/08
88|Wireless Market Source 2 1/26/06
89| Transit Mix Concrete Co 1/24/06
90|Boyar, Adam 4/25/06
91|Sunset Scavenger Corp 4/27/06
92|Shuluk, Greg 8/28/06
93|Mc Clatchy Newspaper Inc. 1/19/07
94|Lely, Gerald 7/12/06
95|Jung, Mark 9/11/06
96|Crader, R David 4/17/06
97|Central Bucks School District 4/13/07
98|Patel, Shailesh N #3 ( swap) 6/14/06
99|Douglas E Morris Profit Sharing Trust 6/29/06
100|Wright Jr, Gary L 10/23/06
101|Yamaoka Bros Inc 5/25/06
102|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
103|Community Repeater Guidance CA 8/1/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
104|Communications Systems Specialist, Inc. 6/9/06
105|Radisson Hotel and Conference Center 7/26/06
106|Gallagher Asphalt # 2 5/23/06
107|Jeffersonville,City of 8/4/06
108|Black, Daniel 6/1/06
109|County of Ocean New Jersey 3/15/07
110|Steg, Bernard (2) 5/10/06
111|Stock, Marcia 2/15/06
112|Secom Communications 2 7/10/06
113|Whitley County Consolidated Schools 8/16/06
114|High Peak Communications, LLC 4/21/06
115|Central Jersey Irrigation 7124106
116|Conley, George 11/2/06
117|Clifford Broman & Sons Trucking Inc 2/16/06
118|Wheatridge, City of 8/15/06
119|Ruffin Gaming LLC 4/23/06
120|Denver Public Schools 9/6/06
121|Hernandez, David A 6/12/07
122|Emergency Radio Services Inc. 2 1/29/07
123|Shearer Communications 8/15/06
124|Craig Antenna Service 2 12/20/07
125|Tilden, Robert 8/9/06
126|Prentiss Properties (rebanding) 7/13/06
127|Espinoza, Raul 4/27/06
128|Adams, Don Jr. 5/17/07
129|Triangle Wireless Inc 7/12/06
130|Oregon, State of 12/22/05
131|Detweiler, Scott R. 5/15/06
132|Donald, C. Alger 8/15/06
133|Aggregate Inc. 1/17/07
134|Easton, Town of 7/28/06
135|Albany, City of 5/3/06
136|Horizon Mobile Communications Inc. 3/29/07
137|RA Comm Inc 1/10/06
138|Mora, Albert 7/2/07
139|Salisbury, Town of 5/9/06
140|Sprague, Town of 2/27/07
141|Radon - Norcom 3/15/07
142|Lyon, Corey M 8/4/06
143|Jokers, Lloyd L 2/7/06
144|Taylor, Eugene J. 4/21/06
145|Methvin, Madeline 9/5/06
146|Clean Water Services 7/21/06
147|Denver Radio Electronics & Technology 7/19/06
148|Sangamon, County of (Courthouse) 8/4/06
149|Caterpillar 2/15/07
150| Townsend Booth 5/23/07
151|RSK World, Inc. Rebanding 7/17/07
152|Wecom Inc. 12/6/06
153|Soundview Spectrum, LLC 3/15/07
154|ANAT, LLC Rebanding 7/23/07
155|Orosz, Joseph Rebanding 6/11/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

156|G & G Communications Inc. Rebanding 11/27106
157|Excalibur Hotel Casino 8/28/06
158|Mandalay Corp 8/3/06
159|Crane, Bert 10/16/06
160|Morgan, County of (WV) 11/10/06
161|Montgomery, County of 2005 10/24/07
162|Tooele, County Of 5/9/06
163|Herby, Clinton 4/17/06
164|Stamford Fire Department 10/6/06
165]Aluminium Company of America 1 7/28/06
166|Celco SND Comm Inc 7/7/06
167|Lectro Communications Inc. 8/9/06
168|Lockheed Martin Corporation 3/6/07
169|Waste Management Holdings Inc. (2) 9/6/06
170|Mobile Radio of Kokomo Inc. 10/5/06
171|Viking Land Mobile Communications, Inc. (2) 5/9/06
172|Raft River Rural Electric Corp 1/5/06
173|Plantings By the Sea 4/25/06
174|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
175|Globeground North America LLC 11/20/06
176|Hudson General -NY 5/24/07
177|Slater, Stuart R 12/23/05
178|Veach, Dorothy 8/30/06
179|Aeronautical Radio - NJ 10/6/06
180|CNF Tranportation Inc. 12/8/06
181|Connecticut State of , CCSU 1/8/07
182|Salvation Army Harrisburg 7/17/06
183| Technology Associates, LLC 8/29/06
184|Sangamon, County of (Mobile Data) 9/8/06
185| Taylor, Dorothy L 4/27/06
186|Chicago, City of - Streets & Sanitation 6/14/06
187|Myers, Natalie 5/18/06
188|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
189|Shledon Gwyneth A # 4 (swap) 7/20/06
190|Motient (Deal | - L120) 4/17/07
191| Township of Berkeley 3/10/08
192|PCS Communications 9/19/07
193|State Farm Mutual Automobile Insurance Co (2) 9/26/06
194|State Farm Mutual Automobile Insurance Co (4) 9/27/06
195|Frontier Radio 2/9/07
196|Redland Genstar Inc. 3/25/08
197|Colorado, State of ( L-120) 5/30/07
198|Cook Dupage Transportation 8/21/06
199|New York Communications Company Inc. 6/1/07
200|{WP Company LLC 3/2/07
201|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
202|CU Radio Enterprises, Inc. 8/8/06
203|K5 Contruction 1/24/07
204[Mid - State Mobile Radio Inc. 12/8/06
205|Atlantic, County of 10/3/07
206|Triple C Communications 12/6/06
207 |Willard Agri Svc 1/19/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
208|Mirage Resorts Inc. 3/26/07
209|Granite Contruction Company 9/8/06
210|Windham, Town of 11/20/06
211|First Student, Inc. 4/19/07
212|K & A Mutual Associates Inc. 1/23/07
213|Dorler Communications Company 11/1/06
214|Chaney Enterprises (2) 3/8/07
215|Upper Merion, Township of 9/8/06
216|XW LLC #2 (swap) 3/21/07
217|Dole Fresh Fruit 1/25/07
218|Sun Cab Inc dba Nellis Cab Company 5/11/07
219|William A. Hazel 2/2/07
220|Metro Electronics 3/16/07
221|JTE Enterprises 2/21/07
222|Insight Communications Midwest LLC 2/26/07
223|Joseph J Albanese Inc 2/15/07
224|The Boeing Company 8/30/06
225|Egg Harbor, Township of 9/7107
226|lllinois, State of 10/12/06
227|Nevada Ready Mix Il 2/27/07
228|Meriden, City of 3/21/07
229|Rhode Island, State of 3/20/07
230|Motorola (2) 4/20/07
231|R. W. Miller & Sons Inc 2/8/07
232|Deere & Company 11/2/06
233|Trenton, City of 4/6/07
234|TKT INC 11/2/06
235|Montgomery Shuttle 4/11/07
236|Desilva Gates Const. 7/2/07
237|Gerawan Farming (Re-band) 3/27/07
238|Ferrari, Julia (Plote) 6/16/06
239|E&J Gallo Winery 8/14/06
240{Mary Ellen Brewer (Lundy) 2/26/07
241|Pennington, Agnes 5/15/07
242|Petry, Gay 10/17/06
243|Glastonbury Police Department 3/15/07
244|0lde City Taxi Coach Association, Inc. 4/30/07
245|Baker Rock Crushing Company 11/27/06
246|Union, County of 10/25/07
247 |Frederick County, MD 2/9/07
248|Sonoma County, CA 3/1/07
249|David Whiteside 6/26/07
250|KLL Wireless, INC 1/29/07
251|Durham School services - PHI, PA 5/1/07
252|Durham School services - CHI, IL 5/1/07
253|Durham School Services - Decatur, IL 5/23/07
254|Durham Scool Services - North CA 5/1/07
255|Cumberland, County of 6/5/07
256|Academy Express 7/10/07
257|John E Sola Estate 7/25/07
258]Johnson, County of 1/31/08
259|Frederick County, MD Board of Education 2/8/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
260|VCF Inc. 7/24/07
261|PG & E (Re-Band) 5/15/07
262|Wille Brother Company 1/25/07
263|Waterbury, City of 10/24/06
264|Nevada Ready Mix 1/15/08
265|DuPage, County of 1/14/08
266|Hawaii, State of 3/16/07
267|Ragan Communications, Inc #3 (swap) 6/22/07
268|Rock County, WI 11/13/06
269|New Haven, City of 1/25/07
270|Ray's Radio #2 1/11/08
271|Bethlehem, City of 6/27/07
272|lllinois Power Company 7/12/07
273|Coastal SMR/ARC 11/16/07

Subtotal FRA count for Wave 1 273

Wave 2

1|Fischer, Craig D 4/21/06

2|Frontier El Dorado Refining 6/1/06

3|TFM Comm Inc. 7/13/06

4|Gateway Wireless Services 3 10/4/06

5|Butler, Edward 7/6/06

6|Curtis Well Servicing 1/10/07

7|Champion Communications Services 3/14/06

8|J Lee Milligan 6/6/06

9|Balis, Gregory K 6/28/06
10{Malavia, Jim 5/9/06
11|Telebeep Inc. 6/1/06
12|BestD & D 5/18/06
13|Nebco Inc. 2/27/06
14|Herby, John 7/27/06
15|Airport Fast Park 7/23/07
16|Graybill Electronics Inc. 5/25/06
17|Triple D Communications Inc 4/27/06
18[Seba Bros Farms Inc 4/27/06
19|Electronic Specialties, Inc 3/8/06
20|Fred Weber Inc. 7/19/06
21|Gerbus Bros Contruction Co 2/28/07
22|West Central Communications 2 7/12/06
23|Scott Strouts DBA AMC Taxi 7/5/06
24|Maplewood, City of 1/3/06
25|Boyar, Chris 6/9/06
26|Roadrunner Transportation 6/6/06
27|Corey Seppmann Well Drilling 1/17/07
28|Davis Jr, Clifton 8/15/06
29|Allied Services LLC 7/26/06
30|Battles Communications 2 5/15/06
31|Meek,Larry ( Rebanding) 10/23/07
32|Houston 900 Network 6/23/06
33|Smith, Eleanor (2) 5/18/06
34|Mattson Well Company 2/19/07
35| Williamstown, City of 8/7/06
36|Metro Communications LLC 4/27/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

37|Hewlett Packard Company Inc. 5/5/06
38[Minnesota, State of 5/15/06
39|Lyondell Citgo 3/27/06
40|Zenk, John 1/10/06
41]Johnson, Christian 3/14/06
42(Myers, L E 6/2/06
43|Steier, Tim 4/21/06
44|Ames Construction Inc. 8/15/06
45|Stier Transportation Services Inc. 8/18/06
46|Herby, Martha A 8/16/06
47|Raabe, Richard 11/8/06
48|First Student, Inc. 4/17/06
49|Alperowitz, Francine 7/28/06
50{Radioland Inc. 5/15/06
51|McMahon, Eric 4/17/06
52|Leonardt, Bruno 8/1/06
53|Boulder AG 3/20/07
54|ldaho Supreme Potatoes 2/3/06
55|Wood Communications 2 6/28/06
56|Mid Tennessee third Mobile 5/9/06
57| Aeronautical Radio Inc 10/27/06
58|Lees Summit Board of Education 12/6/05
59]Alpha Wireless Communications Inc. 3/13/07
60|Kenton County Airport Board 6/19/06
61|Lexington Fayette Urban County Government 6/25/07
62|Epperson, Jimmy A. 5/25/06
63| Miller, Cleo 8/24/06
64|Melba School District 136 6/6/06
65|North Kansas City, City of ( School District) 7/13/06
66| Airtel Wireless, LLC 8/28/06
67|Ashland Construction Communications 7/6/06
68|Craighead, County of AR 8/16/06
69| Crittenden County, AR 11/1/06
70|Grant County, AR 3/5/07
71|Holsum Bakers Inc DBA Caprock Communications 6/9/06
72|Pine Bluff, City of, AR 6/16/06
73|Stinnett Heater Treater Repairs 5/24/06
74|Sebastian, County of, AR 4/13/07
75|Minneapolis, City of 6/19/06
76|Hopkins, Terry 6/26/06
77|Minnesota, State of - Dept. of Corrections 5/18/07
78|Cox Communications - Wichita, KS 5/15/06
79|Wenner Farms 3/14/07
80]21st Century Wireless ( L120 Rebanding ) 8/9/06
81|Comm Center /Phoenix Distributing 4/3/07
82|Bismark, City of 12/27/06
83|Entergy 2/27/08
84|Molitor Farms Inc 8/9/06
85|W G Block Co 1/17/07
86| Young, Chris: Paschall, Larry A 3/15/07
87|Hopkins, City of 10/31/06
88|Lehman Roberts 9/15/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
89|Main Street Partners 6/7/07
90|Crescent, The 2/26/07
91|Watonwan Farm Service 9/27/06
92|Eastman Chemical Company 12/1/06
93|Hearthstone Enterprises Inc 10/3/06
94|Mustang, City of, OK 12/15/06
95|Intermountain Communications of Southern Idaho | 5/2/07
96|Co Op Agriculture Center 8/24/06
97[Bellar Communications Co 8/14/06
98|Hertz Rent A Car 712107
99|Laidlaw (Wave 2 and 4) 10/18/07

100|Minnesota Mobile Telephone 8/24/06
101|Septran, Inc. 12/12/07
102|Michael Howell 10/12/06
103|Schmidtke, Dave 11/1/06
104 |Estate of Joseph C Thames 7/21/06
105|Green Isle Countryside Farms 3/28/07
106|Charleston Housing 3/22/07
107|Hillard, Harold 2 10/17/07
108|City of Derby 11/16/07
109|City of Dakota Dunes 8/28/06
110|C & W Comm (Steve Gill) 11/9/06
111|Gem State 2/5/07
112|Snyder, Kenneth C. 2/8/07
113]AVR Inc. 10/6/06
114|Bass Enterprises Construction Company 7/23/07
115|C S Leasing 11/27/06
116|Midwest City 11/2/06
117|Bridgeport Tank Trucks 8/15/07
118|Grays Knob Coal Co 10/17/07
119|Hennepin County 3/15/07
120|Union Carbide Corp 12/8/06
121|Griffin, Bryan 1/3/07
122|Berry Hill, City of 5/14/07
123|Sater, Gary N. 2/12/07
124|G & D Communications 4/19/07
125|Brush,Peter 2/1/07
126|Aeronautical Radio - MS 11/29/06
127|A Communications LLC 6/12/07
128|John Knox Village 11/10/06
129|Baptist Medical System 10/17/07
130|Dallas Count, TX 11/27/06
131|Northwest Airlines 3/15/07
132|Ford Communications 5/24/07
133|Anchorage, City of 2/5/07
134|W A Ellis Construction Company 4/9/07
135|Xcel Energy Services Inc 1/18/07
136|Durham School Services - MO 5/1/07
137|County Douglas - KS 1/3/07
138|Bliss, Robert D 10/10/07
139|Raymer, Joe R 5/17/07
140|Leavenworth, County of, KS 6/4/07
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
141]Action Radio & Communications INC 10/23/06
142|Holes Inc 2127107
143]MO ARK Communications Inc. 4/11/07
144|Denton, City of 1/14/08
145|Peacock, John F 8/24/07
146|Electronic Engineering Co. 3 2/26/07
147|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
148|SR Communications Associates 3/6/07
149|Sedgwick, County of, KS 2/19/08
150|Cemstone Products Company 2/7/07
151|Mobil Oil Telcom LTD 3/21/08
152|Aldredge, RW:Kay, AP:Weishuhn G 712107
153|Chevron Phillips Chemical Co LP 5/17/07
154|Callahan Tower Joint Venture 1/5/07
155|Richardson, TX City of 10/30/06
156|Occidental Permiam LTD 2/26/07
157|Kansas, State of 3/10/08
158|Challenger Construction INC. 6/11/07
159|Chattanooga SMR Inc 1/3/07
160|Athens Utilities Board, TN 11/17/06
161|SP100 South 5th Street LLC & SP150 South Street 3/5/07
162|JRJ Paving 5/24/07
163|American Red Cross 12/1/06
164|JP Jenkins, Inc. 3/28/07
165|Ebenhyoh, Daniel 2/26/07
166|Central Communications & Electronics 6/11/07
167|Gladstone, City of 8/24/07
168|Capital Aggregates Inc 10/23/07
169|Atofina Petrochemicals Inc 4/9/07
Subtotal FRA count for Wave 2 169
Wave 3

1|Time Warner Engertainment-Advance/Nethouse Pal 3/27/06
2|Curry and Company Plumbing 5/10/06
3|BJIM and Associated Inc 10/17/06
4|Cargill Juice North America, Inc. 1/3/06
5|Ben Hill Griffin 7/11/06
6|North Communications of PR 5/10/06
7|Boulware, Winston 6/20/06
8|Bright House Networks, LLC 7/19/06
9|Highland Wireless Services, L.L.C. 5/23/06
10{Modern Communications of Greenville Mississippi 717106
11|Quadratics Inc. 7/14/06
12|{Rodd Electronics Contract 6/29/06
13|Shreveport Communications 7/11/06
14|Fulk, Gray L. 7/26/06
15[{Wilemon, Jerry W 5/17/06
16|State Farm Mutual Automobile Insurance Co (3) 9/27/06
17[Columbus City of - Medical Center 712107
18|Gastonia, city of , NC 8/15/06
19|Ashford, City of, AL 8/30/06
20]|Louisburg, Town of, NC 8/15/06
21|Ingram Grove Service Inc 8/9/06
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Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
22|Patterson Communications & Electronics 12/11/06
23|Byrd, Alan P 8/5/06
24|Houston County of AL 7/21/06
25| Tri Co Communications 8/10/06
26|Gaston, County of, NC 2/21/07
27|Mears Destination Services 8/15/06
28|AFLAC 9/15/06
29| Oxford, City of, NC 10/6/06
30[|Jack M Berry Inc. 12/13/06
31|Chatco Communications 5/17/07
32|Tallulah, City of, LA 11/29/06
33|White, James 9/8/06
34|Chattaway, Paul S 7/125/07
35[Morganton, City of, NC 8/28/06
36|Gunby Communications Inc. 9/4/07
37|Waters Brothers Contracting 9/15/06
38|Monroe - Southern 2/22/07
39(Buddys Phone Patching Inc. 9/20/06
40|Dothan City Schools 3/27/07
41|Waste Services of Florida 11/17/06
42|Sugar Cane Growers 2/15/07
43|Lykes Brothers Inc 8/1/06
44|C & S Communications INC 8/15/07
45[Micro Technology Southeast 3/5/07
46| Tallapoosa, County Of, AL 12/11/06
47|Supershuttle International 9/6/06
48|Woodard Communications Corporation 11/7/06
49|APM Terminals North America 5/14/07
50| Electronic Maintenance Company 12/19/06
51|Lakeland, City Of, FL 4/6/07
52| Two Way Communications, Inc. LA 11/2/06
53|Haralson, County Of, GA 12/13/06
54|Rabalais Jr, Ronald J 10/11/06
55|Cameron, Parish Of, LA 3/26/07
56| Wireless Technology Equipment Company Inc 10/27/06
57|Horn Lake, City of, MS 1/18/07
58| Alpharetta, City of, GA 2/15/07
59|Washington, County of, FL 11/27/06
60|Charlotte, City of, NC 11/21/06
61|Vestavia Hills, City Of, AL 12/6/06
62|Neighborly Care Network, Inc. 2/12/07
63|North Sight Communications, INC. 7/12/07
64|CellSMR South Inc 10/17/06
65[Sea Coast Communications Inc 5/14/07
66|Everglades Communications Inc 11/20/06
67]|Amoco Oil Company 9/13/07
68| Saint Joseph Hospital INC 10/17/06
69]|Anderson, City Of, SC 3/2/07
70|Columbus, City of, GA 1/17/07
71|Gainesville, City of, GA 3/30/07
72| Wireless Services of Puerto Rico Inc 3/11/08
73|North Carolina, State of - DOC 2/2/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
74|Re Max Agents Realty Inc 3/5/07
75|Carroll, County Of, GA 6/4/07
76|Louisiana Transit Company Inc. 1/30/07
77|Forest Park, City Of, GA 4/19/07
78|Martha Herby - Virgin Islands 3/27/07
79|BCW INC 9/18/07
80|McDonald Construction Corporation 7/31/07
81|City of Wilson 3/20/07
82|Roswell, City of, GA 4/2/07
83|S C Department Of Mental Health, SC 1/3/07
84|Orange City, Of, FL 8/6/07
85|Orange, County of, FL 10/23/07
86|Huntsville Radio Service 3/27/07
87|Central Florida Regional Transportation Authority 5/15/07
88|Shaw Industries Inc 3/21/07
89| Tampa Electric Company 11/21/06
90| Carroll County Water Authority, GA 10/1/07
91| Tower Communications, Inc 7/26/07
92|Vincent, Perry 7/125/07
93|United States Sugar Corporation 2/15/07
94|Palm Springs, Village of, FL 6/19/07
95|Florida Hospital 2127107
96|Rutherford Electric Membership Corp 8/13/07
97|Purser, Mark 2/26/07
98|Palm Beach County Solid Waste Authority 1/31/07
99|Desoto, County of, FI 3/28/07
100|Decatur, City of, GA 7/10/07
101|Donn Barr - Virigin Islands 2/2/07
102|Action Community Center 11/27/06
103|Sunstate Communications Inc 3/2/07
104|Richland, City of, MS 3/26/07
105|High Tech Communications Services Inc 3/16/07
106|Palm Beach, County of, FL 3/15/07
107|Atlanta, City of, GA 9/18/07
108|Perry, County of 12/27/06
109|Consolidated Freightways Corporation 6/1/07
110|Pineville, Town of, NC 3/12/07
111|Communications Leasing Corp 4/3/07
112|Lantana, Town of, FL 3/5/07
113|Madison, Parish of, LA 11/17/06
114|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
115|Miami Springs, City of, FL 9/14/07
116|Car Comm / End of Line 12/14/07
117|Florida, State of - Ranger Drainage District 12/28/06
118|M. E. Diversified Electronics, Inc 2/23/07
119|Federal Express Corporation 3/13/07
120|State Farm Mutual Automobile Insurance Companie 3/27/07
121|South Sales Communications Inc 8/6/07
122|FLOYD HEALTHCARE MANAGEMENT INC DBA H 1/17/07
123|GLYNN, COUNTY OF, GA 7/18/07
124|MEDLEY, TOWN OF, FL 10/16/07
125|Whitley's Communications Service 3/1/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
126|Two Way Radio of Carolina 8/13/07
127|SAINT PETERSBURG, CITY OF, FL 3/5/07
128|PINELLAS, COUNTY OF, FL 10/8/07
129|CONCRETE SUPPLY COMPANY 7/16/07
130|SUMITOMO LIFE REALTY NY INC 8/6/07
131|Targa Midstream Services Limited Partnership 3/24/08
132|GWINNETT, COUNTY OF, GA 1/30/07
133|LAWRENCEVILLE, CITY OF, GA 2/27/07
134|SNELLVILLE, CITY OF, GA 4/19/07
135|COLLINS, ROLAND 10/3/07
136|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
137|GAINESVILLE, CITY OF, FL 10/16/07
138|Alabama, University of 4/16/07
139|CORAL SPRINGS, CITY OF, FL 8/6/07
140|PALM BEACH, TOWN OF, FL 10/25/07
141|University of West Florida 9/4/07
142|OGLETHORPE POWER CORP 8/24/07
143]ARC TRANSIT INC 12/15/06
144|Mississippi DOT 3/27/07
145|MECKLENBURG, COUNTY OF, NC 8/13/07
146|VoiceLink Communications, Inc. 9/7/07
147|NORTH CAROLINA, STATE OF 3/23/07
148|BRUNS & MC KENNA 2 INC 7/12/07
149|HARDRIVES OF DELRAY INC 4/6/07
150|MIAMI SHORES, VILLAGE OF, FL 9/12/07
151|COLUMBUS, CITY OF, MS 7/23/07
152|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
153| TERREBONNE, PARISH OF, LA 8/15/07
154|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
155|JACKSON INTERNATIONAL AIRPORT AUTHORIT] 2/11/08
Subtotal FRA count for Wave 3 155
Wave 4

1|Keller, Mike L. 4/27/06
2|Johnson, Harold L #3 3/27/06
3|Hopkins, Terry ( 800 Rebanding ) 6/6/06
4]J.R. Simplot Company 12/23/05
5[Josh Klassen Inc. 6/1/06
6|Rehoboth Mckinley Christian Hospital 12/6/06

7| Texas Communications Inc. 2/5/07
8|Wulf, Barbara J # 2 (swap) 6/2/06
9|Kronenfeld, Mark 7/12/06
10|Kronenfeld, Kurt #2 ( Swap) 7/25/06
11|Pagel Partnership 3/20/07
12|Sims, Vicki 9/15/06
13|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14|Rizzo, Alice P. 11/9/06
15|Middlesex, Township of, PA 9/20/06
16|Schatzlein, David A. #2 8/1/06
17|Gerhard, Stephen 5/23/07
18|Bumgarner, Jeffrey W 5/23/07
19|Geter, Kim:Geter, Regina 10/17/07
20|Chingas, Joseph 9/18/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
21|Waste Management Holdings, Inc. 2/9/07
22|Skitronics EA Swap 11/16/07
23|Batelle Memorial Institute Inc, WA 1/2/07
24|Aksala Electronics Inc. 2/21/07
25|Abilene, City of, TX 6/14/07
26| TUCKER, ALAN 8/13/07
27|NEW PENN MOTOR EXPRESS 3/27/07
28| SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
29|B&M Enterprises 5/14/07
30|PETRIE, GLENN 5/17/07
31|BLASDELL, JAMES A 3/5/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33|SAMNADDA, TERRY 5/14/07
34|GLEN J PETERSON AND SHIRLEY L PETERSON 4/12/07
35|ELLIS COMPANY PARTNERSHIP 8/13/07
36|ABRAHAM, KYE A 3/9/07
37|BRAUCHLE, JACK W 2/27/07
38|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
39|STELLER, JO ANN 4/12/07
40|WELLMON, STEVE 4/30/07
41|SMITH, JOY L 5/25/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|SPRAGUE, JO A 8/6/07
44|KARY, LAVERNE E:KARY, EMIL J DBA KARY GR 9/14/07
45|WYCKOFF FARMS INC 3/21/08
46[New York, State of - State Police/Albany Police 8/13/07
47|HAMILTON, CITY OF, OH 1/9/08
48]|ARROW INDUSTRIES CORP 7/10/07
49|Capital Digitronics, Inc. 8/28/07
50|SOMERSET, COUNTY OF, PA 3/10/08
51|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
52|Specialty Corporation--Gill 1/11/08
53[PENN HILS, MUNICIPALITY OF, PA 3/25/08
54|OTTAWA, COUNTY OF, Ml 12/3/07
55|HUMBLE, GARY:LEEPER, DEBRA 12/7/07

Subtotal FRA count for Wave 4 55

Total Completed FRAs 652

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending
any results of the TA's post-close review rights or external audits.

Page 13 of 18



Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of March 31, 2008

Stage 1 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|Peltzer Farm Management, Inc. 3/31/2008
2|Myers Brothers Inc 10/23/2007
3|Peco Energy Company 2/1/2008
Subtotal FRA count for Wave 1 3
Wave 2
1|Fayette, County of 9/13/2007
Subtotal FRA count for Wave 2 1]
Wave 3
1|Florida, State of - State Attorney 3/21/08
2|Mountain Park, City of, GA 2/26/07
3|DAPHNE, CITY OF, AL 3/11/08
4[TIFT, COUNTY OF, GA 3/13/08
Subtotal FRA count for Wave 3 4
Wave 4
1|P & R Spectrum Resources, Inc. 3/10/08
Subtotal FRA count for Wave 4 1
Total FRAs Pending TA Completion Certification Review 9
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2008

Stage 1 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|lllinois Power Company 7/12/2007
2|Roanoke, County of (VA) 12/15/2006
3|Chesterfield County, VA 1/15/2008
Subtotal PFA count for Wave 1 3
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2[HOUSTON, COUNTY OF, GA 10/15/2007
Subtotal PFA count for Wave 3 2
Wave 4
1|SOMERSET, COUNTY OF, PA 1/24/2008
2|SLIDELL, CITY OF, LA 1/18/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 8

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Milwaukee Area Tech College 9/15/06
2|Poughkeepsie, Town Of, NY 8/6/07
3|Bluffton, City Of, IN PH Il 1/17/07
4|Pendleton, Town Of, IN PH Il 1/17/07
5|Bloomington, City OF 3/15/07
6[New Albany, City Of 10/2/06
7|ADAMS, COUNTY OF, PA PH Il 7/10/07
8|WALWORTH, COUNTY OF, WI PH II 712107
9|ELWOOD, CITY OF, IN PH Il 5/17/07
10|WILMINGTON, CITY OF, DE PH I 3/15/07
11|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
12|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
13|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
14|BRISTOL, CITY OF, CT PH Il 9/12/07
15|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
Subtotal FRA count for Wave 1 15
Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3[JONESBORO, CITY OF, AR PH Il 7/31/07
4[MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5[LINN, COUNTY OF, IAPH Il 10/16/07
6|BENTON, COUNTY OF, MN PH II 1/18/08
7|Sebastian, County of, AR PH Il 3/11/08
8|MADISONVILLE, CITY OF, KY PH Il 712107
9|MOWER, COUNTY OF, MN PH Il 12/10/07
Subtotal FRA count for Wave 2 9
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|WASHINGTON, COUNTY OF, MS PH II 1/14/08
3|Crisp County School System, GA 9/4/07
4{PICKENS, COUNTY OF, SC PH II 3/20/08
5|GRANVILLE, COUNTY OF, NC PH || 3/10/08
Subtotal FRA count for Wave 3 5
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH || 1/25/08
Subtotal FRA count for Wave 4 1
Total Completed FRAs 30

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2008

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|VACAVILLE, CITY OF, CAPH II 1/14/08
3|Colorado, State of PH Il 3/10/08
4|ALLEN, COUNTY OF, IN PH II 3/12/08
5[ROCK, COUNTY OF, WI PH Il 6/11/07
6/|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08
Subtotal PFA count for Wave 1 6
Wave 2
1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
Subtotal PFA count for Wave 2 1
Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2|JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
Subtotal PFA count for Wave 3 2
Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
Subtotal PFA count for Wave 4 1
Total Completed PFAs 10|

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close
review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of March 31, 2008

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|EAGLE, COUNTY OF, CO PH Il |3/20/2008
Subtotal PFA count for Wave 1 1
Wave 2
1|Middle TN State Univ PH Il 3/27/2008
2|CARROLLTON, CITY OF, TXPH Il 3/26/2008
Subtotal PFA count for Wave 2 2
Wave 3
|Subtotal PFA count for Wave 3 0
Wave 4
|Subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 3
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Appendix 9
Stakeholder Outreach Activities:
Meeting and Conference Attendance by TA Representatives
For Quarter Ended March 31, 2008 and Quarter Ending June 30, 2008

January 2008:
South Florida Interoperability Meeting on January 10
CPRA Southern California APCO Meeting on January 17
Wisconsin APCO Regional Planning Meeting on January 22
Louisiana SIEC Interoperability Meeting on January 23
Florida Region V DSTF Meeting on January 27
APCO 2008 Winter Summit on January 28-30
Florida Status Meeting at APCO Summit on January 29
Region 10 - Georgia Interoperability Planning Session on January 30
Florida Domestic Security Task Force on January 31

February 2008:
NPSTC Meeting on February 11-13
CCCN Meeting-Centennial, CO on February 13
Colorado APCO Chapter Meeting on February 15
Rocky Mountain EDACS Users Group on February 19
Florida Region VII DSTF Meeting on February 21
Florida Region V DSTF Rebanding Meeting on February 22
IWCE Conference on February 27-29
Florida Region V DSTF Monthly Meeting on February 28

March 2008:
Region 10 - Georgia MTUG and APCO Regional Meeting on March 5
Region 40 - Dallas Implementation Planning Session on March 5
Region 49 - Austin Implementation Planning Session on March 7
Florida Region V Domestic Security Task Force Meeting on March 14
Riverside County Interoperability Forum on March 18
Region 28 - New Jersey Implementation Planning Session on March 19
Oregon APCO Chapter Meeting on March 19-21
CPRA Southern California APCO Meeting on March 20
City and County of San Diego Meeting on March 24
APCO Western Regional Meeting on March 30 - April 2

Events for Second Quarter of 2008:
Arizona MTUG Meeting on April 17
APCO Northern California Chapter Meeting on April 18
Texas APCO Conference on April 27-30
Public Safety Communications Summit on April 28-29
Louisiana APCO Conference on April 29
Florida APCO Conference on May 4-10
California Statewide Training Conference by CPRA on May 6-8
Florida Region 9 Meetings on May 8
Region 51 - Houston Implementation Planning Session on May 14
Region 10 - Georgia Implementation Planning Session in June (TBD)
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800 MHz Transition Administrator, LLC
Fees and Expenses through March 31, 2008

Appendix 10

Quarter Ending

March 31, 2008

Year-to-Date

Fees:
Public Safety Outreach* $1,754,573 $1,754,573
Reconfiguration Management $1,221,893 $1,221,893
Frequency Management** $616,558 $616,558
Financial Management $905,551 $905,551
General Counsel/Regulatory Management $1,658,624 $1,658,624
Stakeholder Relationship Management $905,869 $905,869
TA Systems Support $455,581 $455,581
Program Management Support $552,671 $552,671
Alternative Dispute Resolution $1,441,066 $1,441,066
Fees Subtotal $9,512,385 $9,512,385
Expenses $185,390 $185,390
Total Fees and Expenses $9,697,775 $9,697,775

* Prior to the quarter ended June 30, 2006, Public Safety Outreach fees were reported under Reconfiguration Management.
** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under

Reconfiguration Management.
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